



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

JAN 05 2004

Information Systems Laboratories, Inc.  
ATTN: James Meyer  
11140 Rockville Pike, Suite 500  
Rockville, MD 20852


SUBJECT: MODIFICATION NO. 2 TO TASK ORDER NO. 9 ENTITLED, "REVIEW OF GE  
TOPICAL REPORT - ESBWR SCALING" UNDER CONTRACT NO. NRC-04-02-  
054


Dear Mr. Meyer:

This letter provides a no-cost extension to Task Order No. 9. The period of performance for Task Order No. 9 is changed to run from April 14, 2003 through March 31, 2004 at no change to the task order estimated cost and fee. The task order estimated cost and fixed fee remains: Estimated Costs: \$155,067; Fixed Fee: \$ 10,217; CPFF Total:\$ 165,282.

Please indicate your acceptance of Task Order No. 9 mod 2 by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records. All other terms and conditions of this task order remain unchanged. Should you have any questions, regarding this task order, please contact me on (301) 415-8168.

Sincerely,

  
Stephen M. Pool, Contracting Officer  
Division of Contracts  
Office of Administration

ACCEPTED:  NAME  
V8 TITLE  
1/12/04  
DATE

TEMPLATE - ADM001

ADM002