

RFP SCHEDULE

- SOLICITATION ISSUED AUGUST 1987
- PREPROPOSAL CONFERENCE SEPTEMBER 1987
- RECEIPT OF PROPOSALS NOVEMBER 1987
- CONTRACTOR SELECTION MAY 1988

Start work

10/1989


MA51734T.092

8712030228 870626
PDR WASTE
WM-10 PDR

*To: Barry Darratana
MS 623 SS HLSE*

*Brady
MSF
100*

JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
------	------	--------	-----------	---------	----------	----------



Recommended Completion Plan

6/26/87

LAR workshops 3 weeks 7/27
or less

Fix DOE-HQ Comments 4 weeks 8/24
to the extent possible

DOE-RL Responsibility

LAR workshops 7 weeks 8/24
to address LAR
and DOE-HQ
comments

and then on an agreed schedule —

Progressive Tech. Pubs.

9/7

Assembled Review
(one week + 4 in DC)

10/12

Tech Publications
(3 weeks)

Draft available for review
11/2

Concurrence Review
(2 weeks + 1 to fix)

11/23

Print
(5 weeks)

12/28

Chapt's 6-7 & 8

101
PDR-1
LPDR-WM-10(2)

WM DOCKET CONTROL
CENTER

'87 SEP -8 AM 11:13

WM Record File

101

WM Project

10

Docket No.

PDR

X LPDR

Distribution:

Giorratana

Youngblast

West

(Return to WM, 623-SS)

Still

OK

27/6