



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

FEB - 2 2004

Beckman and Associates, Inc.
ATTN: Vicki Beckman
1071 State Route 136
Belle Vernon, PA 15012

SUBJECT: MODIFICATION NO. 3 TO TASK ORDER NO. 015, UNDER CONTRACT NO.
NRC-03-03-037

Dear Ms. Beckman:

This confirms the verbal authorization that was provided to Beckman and Associates, Inc. (BAA), effective 1/1/04, to continue the performance of work under the subject task order, with a temporary ceiling of \$30,000.00.

The purpose of this modification is to increase the level of effort by 220 hours (110 hours per specialist), from 260 hours to 480 hours, to allow for a trip to Davis Besse for a site inspection and for the evaluation and documentation of site activities. This modification also extends the period of performance through January 31, 2004.

As a result of these changes, the task order ceiling amount is increased by \$55,248.95 from \$71,715.35, to \$126,964.30, and the task order obligation amount is increased by \$55,964.30, from \$71,000.00, to \$126,964.30, thereby fully funding this task order. Accordingly, the following changes are made:

"Task Order No. 015 shall be in effect from July 11, 2003, through January 31, 2004, with a cost ceiling of \$126,964.30. The amount of \$122,850.02 represents the estimated reimbursable costs, and the amount of \$4,114.28 represents the fixed fee."

Accounting data for Modification No. Three to Task Order No. 015 is as follows:


B&R No.:	420-15-103-142
Job Code:	J-3020
BOC:	252A
APPN No.:	31X0200.420
FFS#:	NRR03037015
Oblig. Amt.:	\$55,964.30

All other terms and conditions of this task order and the contract remain the same.

Acceptance of Modification No. 3 to Task Order No. 015 should be made by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

If you have any questions concerning this matter, contact Mona Selden, on (301) 415-7907.


Sincerely,





Donald A. King, Contracting Officer
Contract Management Center 1
Division of Contracts
Office of Administration

Enclosure: Statement of Work

ACCEPTED: Modification No. 3 to Task Order No. 015



NAME


TITLE


DATE

CONTRACT NRC-03-03-037

STATEMENT OF WORK

Modification No. Three (3) to Task Order No. 015

The purpose of this modification is to: (1) extend the period of performance through 1/31/04, and (2) increase the level of effort by 220 hours (110 hours per specialist), from 260 hours to 480 hours, to allow for a trip to Davis Besse for a site inspection and for the evaluation and documentation of site activities. Accordingly, the task order is modified as follows:

The following sections of the Statement of Work are deleted entirely and replaced as stated:

(1) PERIOD OF PERFORMANCE: 07/11/03 - 1/31/04

(2) TRAVEL (for estimating purposes only)

For each individual:

Five trips to the plant site
Sixteen days travel

The contractor shall coordinate all travel arrangements in advance with the NRC Team Leader.

All other terms and conditions of this task order remain the same.