

①

WM DOCKET CONTROL
REVIEW MEETING ON STATUS OF BWIP SITE CHARACTERIZATION
PLANS, AND RELATED SITE CHARACTERIZATION ACTIVITIES

'86 JUL 15 A5:4

DOE HQ and RLO
Richland, Washington
July 15-17, 1986

WM Record File

101

WM Project

0226

Docket No.

PDR

LPDR

Distribution:

KEB MJB

Lynihan

Hildenbrand

(Return to WM, 623-SS)

J. Anttonen

L. Olson

To: RBrown
fm: cook

July 15, 1986

8:00 - 8:30 am

Introduction

8:30 - 9:45 am

Strategy for SCP Issuance

- o Discussion of detailed plan for accomplishing December program milestones for BWIP SCP issuance. Should provide assessment of resources that need to be dedicated to complete SCP preparation. Should provide alternatives for meeting a December date.

9:45 - 10:30 am

SCP Review Schedule

J. Mecca

- o Detailed discussion of Gates for review meetings for SCP Chapters and Sections in accordance with HQ Plan for Management

10:30 - 10:45 am

BREAK

10:45 - 11:30 am

Integration of SCP and Conceptual Design Report

B. Nicole

- o Discussions of the strategy for integrating preparation of the SCP and CDR to accommodate December issuance date. Should discuss strategy and timing for complying with R. Stein memo of March 5, 1986, re: Guidance for Preparation of SCP, and March 24, 1986 re: Issues, Issue Resolution Strategy, and Design Information for the SCP.

11:30 - 12:15 pm

Integration of Exploratory Shaft Design and preparation of Ch. 8.4

P. Boileau

8610010182 860714
PDR WASTE
WM-10

PDR

Original was not rec'd.

1943

2

0226

re: Guidance for Preparation of SCP, and March 24, 1986 re: Issues, Issue Resolution Strategy, and Design Information for the SCP.

- 11:30 - 12:15 pm Integration of Exploratory Shaft Design and preparation of Ch. 8.4 P. Boileau
- o Should summarize current plans for design and construction of exploratory shaft facility, presentations of such plans in SCP Section 8.4, and strategy correlation of 8.4 with 8.3
- 12:15 - 1:00 pm LUNCH
- 1:00 - 1:45 pm Quality Assurance for SCP and Related Activities P. Sacet
- o Discussion of strategy for applying QA to SCP preparation and conduct of site characterization activities. Should discuss status of Q-list and presentation of Q-list in SCP.
- 1:45 - 2:30 pm Project Implementation of HQ Guidance Regarding Site Characterization Plans, Preparation or Related Activities J. Mecca
- o Discussion of how HQ Guidance re: SCP preparation is being implemented (e.g., Purcell memo of January 28, 1986; Stein memos of March 5, 1986; March 24, 1986; April 25, 1986; June 26, 1986 and the NRC May 7-8 meeting summary). Identification of questions or concerns regarding implementation of that guidance. Identification of strategy for ensuring more expeditious distribution or implementation of guidance.
- 2:30 - 3:15 pm Strategy for Development of 8.3 Plans J. Mecca
- o Discussion of strategy for implementing May 7-8, 1986 NRC agreement.

3:15 - 3:30 pm

BREAK

3:30 - 4:15 pm

Study Plans and Procedures

D. Dahlem

L226

- o Discussion for strategy and schedule for preparation and review of Study Plans and Procedures supporting the SCP. Should discuss strategy for implementing May 7-8 NRC agreements. Should discuss strategy for ensuring that such plans and procedures are adequately integrated with SCP, esp. Sections 8.3, 8.4, 8.5 and 8.6. Should discuss method for prioritizing preparation of study plans and procedures; should identify list of study plans and procedures that will accompany December issuance of SCP and Exploratory Shaft Study Plan and Procedures; should identify schedule for preparing remaining study plans and procedures.

4:15 - 5:00 pm

Items/Efforts conflicting with December Issuance of SCP

- o Discussion of conflicting items such as stop work order, State/Tribe litigation, etc. Proposed strategy for resolution of conflicts

July 16 SCP Working Session

Separate working session to be held to finalize logistics for December issuances of BWIP SCP. Objective of session is to agree on schedule for chapter and session reviews and to develop agreements on actions to be taken to resolve any outstanding issue. Formal record of agreement to be signed.

④

DRAFT AGENDA

BWIP Review Meeting with
Bill Purcell, Ralph Stein, Mark Frei, Allen Jelacic

July 15-17, 1986
Richland, Washington

C226

July 16, 1986

8:30 - 8:45 am	Introductions	John Anttonen
8:45 - 9:45 am	Organization, Staffing and Overall Project Status/ISSUES	
	<ul style="list-style-type: none"> o DOE-RL o Rockwell o KE/PE o M-K 	<ul style="list-style-type: none"> Lee Olson Clark Gibbs Gus Kigler Ed Hershberger
9:45 - 10:15	Stop Work Status/Plans	Pierre Saget
10:15 - 10:30	BREAK	
10:30 - 12:00	Surface Based Test Plans	
	<ul style="list-style-type: none"> o Overview o Hydrology* o Geology o Environmental/Socioeconomics 	<ul style="list-style-type: none"> Dave Dahlem Maury Veatch Sue Price Steve Whitfield
	Development of plans and pre and post SCP activities	
	*Discussion to include Baseline Hydrologic Stress Testing, Response to NRC comments, and Additional Monitoring Wells	
12:00 - 12:45	LUNCH BREAK	
12:45 - 1:30	Continue Surface Based Test Plans	
1:30 - 5:00	Exploratory Shaft	
	<ul style="list-style-type: none"> o ESF Design Overview o ESF Design Basis Study o Liner Design Methodology Study Results o SDR Preparation o Drift Mapping o Design/Start of Construction Schedule 	<ul style="list-style-type: none"> Pat Boileau Tom Wintczak Roque Ybarra Roque Ybarra Phil Long

5

July 17, 1986

8:30 - 9:30 am

System Engineering

- o Scope of Activities
- o Document Status
(SEMP/SSR/SDR)

Tom Wood

G226

Tom Wood

9:30 - 12:00

Repository/Waste Package

- o Repository SCP CDR
Status/Results
- o Repository ACD Status
- o W.P. Post Closure
Compliance Strategy
- o Waste Package SCP CDR
Status/Results
- o Waste Package ACD Status
- o Studies Stats Results

George Jackson
George Jackson

George Harper
George Harper

- SF Rod Consolidation
- Retrievability Strategy
- Cu Container

Bill Cottam
Bill Cottam
George Harper

12:00 - 12:45 pm

LUNCH BREAK

12:45 - 3:45

OGR Support Tasks

Ron Izatt

Robotics Review

Jim Berger

PASS Program

Abe Van Luik

Risk Assessment Integration
Review

Rus Rhodes

3:45 - 4:15

Closeout

John Anttonen
Lee Olson
Ron Izatt

DEPARTMENT OF ENERGY
RICHLAND OPERATIONS OFFICE
P. O. BOX 550
RICHLAND, WASHINGTON 99352

Operated By
BCS Richland, Inc.
P. O. Box 300
Richland, Washington 99352

FACSIMILE SERVICES

NEC/NEFAX BIT & II SPEED

FTS 444-6540
COMM. 509-376-6540

3M 9600 (HI-SPEED)

FTS 444-7280
COMM. 509-376-7280

FAX VERIFICATION NUMBER

FTS 444-7317
COMM. 509-376-7317

Jul 14 3 46 PM '86

C226

DATE: July 14, 1986

FROM: FER COOK OFFICE/DIV. NRC

943 4669
Telephone

(Print)
TO: R.F. BROWNING
(Print)

OFFICE/LOCATION US. NRC

427 4069
Telephone

FACSIMILE NUMBER (IF KNOWN) 427 4403 Ver. 427 4287

THIS TRANSMITTAL CONSISTS OF 6 PAGES (EXCLUDING COVER SHEET)

APPROVED: _____