



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

MAR 23 2004

Information Systems Laboratories, Inc.
ATTN: James Meyer
11140 Rockville Pike, Suite 500
Rockville, MD 20852


SUBJECT: MODIFICATION NO. 8 TO TASK ORDER NO. 4 ENTITLED, "AP1000
ANALYSIS" UNDER CONTRACT NO. NRC-04-02-054

Dear Mr. Meyer:

This letter provides a final increment of funds in the amount of \$1,417 to fully fund this task order. The period of performance for Task Order No. 4 remains from May 13, 2002 through April 30, 2004. The task order estimated cost and fixed fee remains:
Estimated Costs:\$507,404; Fixed Fee:\$ 39,882; Total CPFF \$547,285. \$1,417 in funds are allotted to this task order. The accounting data for this modification are as follows: RES-C04-400 46015115103 Y6662 252A \$1,417.

Should you have any questions, regarding this task order, please contact me on (301) 415-8168.

Sincerely,


Stephen M. Pool Contracting Officer
Division of Contracts
Office of Administration