



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

MAR 11 2004

Information Systems Laboratories, Inc.  
ATTN: James Meyer  
11140 Rockville Pike, Suite 500  
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 5 TO TASK ORDER NO. 6 ENTITLED, "TRAC-M CODE  
CONSOLIDATION DEVELOPMENTAL ASSESSMENT" UNDER CONTRACT  
NO. NRC-04-02-054


Dear Mr. Meyer:

The purpose of this modification is to extend the expiration date of the task order at no change to the task order ceiling. The period of performance for Task Order No. 6 is changed to run from September 10, 2002 through September 30, 2004. The task order estimated cost and fixed fee remains: Estimated Costs \$618,593; Fixed Fee:\$ 47,741 \$666,332. No funds are allotted to this task order by this modification.

Please indicate your acceptance of this task order modification by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records. All other terms and conditions of this task order remain unchanged.

Should you have any questions, regarding this task order, please contact me on (301) 415-8168.

Sincerely,

  
Stephen M. Pool, Contracting Officer  
Division of Contracts  
Office of Administration

ACCEPTED:

James Meyer                      VP                      3/12/04  
NAME                                      TITLE                                      DATE