



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

MAR 11 2004

Information Systems Laboratories, Inc.
ATTN: James Meyer
11140 Rockville Pike, Suite 500
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 12 UNDER CONTRACT NO.
NRC-04-02-054


Dear Mr. Meyer:

This letter provides a no cost extension to Task Order No. 12 and revised deliverable dates. The period of performance for Task Order No. 12 is changed to run from September 22, 2003 to August 31, 2004. The contractor shall submit a draft plan to the NRC within 6 weeks after the draft ACR-700 PIRT is available. The contractor shall submit a final plan to the NRC by August 31, 2004. The task order estimated cost and fixed fee remain as follows: Estimated Costs:\$122,046 Fixed Fee:\$9,419 CPFF Total:\$131,465. No additional funds are allotted to this task order at this time.


Please indicate your acceptance of this task order modification by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records. All other terms and conditions of this task order remain unchanged.

Should you have any questions, regarding this task order, please contact me on (301) 415-8168.

Sincerely,


Stephen M. Pool, Contracting Officer
Division of Contracts
Office of Administration

ACCEPTED:



NAME
VP

TITLE
3/12/04

DATE