

1&R:CFE  
Docket 50-39

FEB 14 1958

Cartiss-Wright Corporation  
Research Division  
Quakana, Pennsylvania

Attention: Mr. Carlyle J. Roberts, Chief  
Research Reactor Division

Gentlemen:

Attached is Amendment No. 1 to Construction Permit No. CPER-11  
extending the latest date for completion of the reactor to  
March 31, 1958.

Sincerely yours,

H. L. Price  
Director  
Division of Licensing and Regulation

Enclosure:  
Amendment No. 1

0-69

**CURTISS-WRIGHT CORPORATION**

**DOCKET NO. 50-39**

**AMENDMENT OF CONSTRUCTION PERMIT TO CHANGE LATEST COMPLETION DATE**

**Construction Permit No. CPER-11  
Amendment No. 1**

As requested by the Curtiss-Wright Corporation in a letter filed with the Commission on February 10, 1958, condition A of Construction Permit No. CPER-11 reading as follows:

"The earliest completion date of the reactor is July 1, 1957. The latest date for completion of the reactor is January 31, 1958. The term 'completion date' as used herein means the date on which construction of the reactor is completed except for the introduction of the fuel material"

is hereby amended to read as follows:

The earliest completion date of the reactor is July 1, 1957. The latest date for completion of the reactor is March 31, 1958. The term "completion date" as used herein means the date on which construction of the reactor is completed except for the introduction of the fuel material.

All other terms and conditions of the construction permit remain unchanged.

**FOR THE ATOMIC ENERGY COMMISSION**

**H. L. Price  
Director  
Division of Licensing and Regulation**

**Date of Issuance: FEB 14 1958**

I&R:CIE  
Docket 50-39

FEB 14 1958

Curtiss-Wright Corporation  
Research Division  
Cochenna, Pennsylvania

Attention: Mr. Carlyle J. Roberts, Chief  
Research Reactor Division

Gentlemen:

Attached is Amendment No. 1 to Construction Permit No. CPER-11  
extending the latest date for completion of the reactor to  
March 31, 1958.

bcc: R. Lowenstein, OGC  
C. A. Nelson, INS  
B. S. Loeb, RD  
D. C. Clark, IS  
Helen Steele, I&R

Sincerely yours,

H. L. Price  
Director  
Division of Licensing and Regulation

Enclosure:  
Amendment No. 1

OFFICE ▶	I&R	I&R	I&R	OGC		
SURNAME ▶	W Edwards/mjm	L Johnson	HL Price	RM		
DATE ▶	2/13/58	2/13/58	2/14/58	✓/10/58		

CURTISS-WRIGHT CORPORATION

DOCKET NO. 50-39

AMENDMENT OF CONSTRUCTION PERMIT TO CHANGE LATEST COMPLETION DATE

Construction Permit No. CPER-11  
Amendment No. 1

As requested by the Curtiss-Wright Corporation in a letter filed with the Commission on February 10, 1958, condition A of Construction Permit No. CPER-11 reading as follows:

"The earliest completion date of the reactor is July 1, 1957. The latest date for completion of the reactor is January 31, 1958. The term 'completion date' as used herein means the date on which construction of the reactor is completed except for the introduction of the fuel material"

is hereby amended to read as follows:

The earliest completion date of the reactor is July 1, 1957. The latest date for completion of the reactor is March 31, 1958. The term "completion date" as used herein means the date on which construction of the reactor is completed except for the introduction of the fuel material.

All other terms and conditions of the construction permit remain unchanged.

FOR THE ATOMIC ENERGY COMMISSION

H. L. Price  
Director  
Division of Licensing and Regulation

Date of Issuance	FEB 14 1958			
OFFICE	I&R	I&R	I&R	OCR
SURNAME	CTEdwards/mjm	LJohnson	HLPrice	re
DATE	2/13/58	2/13/58	2/13/58	2/13/58