



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

Scientech, Inc.
ATTN: Ms. Shirley Afable
Sr. Contract Administrator
910 Clopper Road
Gaithersburg, Maryland 20878

SUBJECT: MODIFICATION NO. 3 TO TASK ORDER NO. 3
UNDER CONTRACT NO. NRC-08-01-117

Dear Mr. Afable:

The purpose of this modification is to: (1) provide incremental funding in the amount of \$6,000, hereby increasing the obligated amount from \$415,000 to \$421,000, and (2) issue a stop work order. Accordingly, the task order is modified as follows:

1. "The amount presently obligated with respect to this task order is \$421,000."
2. Effective April 1, 2004, you are hereby required to stop all work being performed under the this task order in accordance with FAR 52.242-15 of the basic contract.

All other terms and conditions, including the ceiling amount of \$1,013,525, remain unchanged.

Accounting Data for Modification No. 3 to Task Order No. 3 is as follows:

B&R No.: 47G-40-401-557
JOB CODE: K2003
BOC: 252A
APPN No.: 3/41093
FFS No.: OIP-04-310
OBLIGATED AMT.: \$6,000


A summary of obligations for the subject task order, from the award date through the date of this action, is provided below:

FY 03 Obligations:	\$375,000.00
FY 04 Obligations:	\$ 46,000.00
Cumulative Obligations:	\$421,000.00

Rec'd 4/5/04

Should you have any questions concerning this modification, please contact Deborah Neff,
Contract Specialist at 301-415-8160.

Sincerely,



Stephen Pool, Contracting Officer
Contract Management Center 2
Division of Contracts
Office of Administration