



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

March 24, 2004

Advanced Technologies and Laboratories
International, Inc.
ATTN.: Ms. Ray-way Hwang
20010 Century Boulevard, Suite 500
Germantown, Maryland 20874

SUBJECT: MODIFICATION NO. 04 TO TASK ORDER NO. 8 ENTITLED "TECHNICAL SUPPORT FOR THE INSPECTION OF TRANSPORTATION PACKAGES, METAL CASK SUPPLIERS, AND SPENT FUEL STORAGE SYSTEMS," UNDER CONTRACT NO. NRC-02-00-010

Dear Ms. Hwang:

The purpose of this modification is to incorporate a within scope change to the contract in accordance with your technical proposal dated January 21, 2004, which is incorporated by reference and the enclosed statement of work. As a result, the contract ceiling is increased by \$34,400.00, from \$28,165.00 to \$62,565.00; the obligated amount in the task order is increased by \$21,000.00, from \$28,165.00 to \$49,165.00, and the period of performance is extended through September 2, 2005. In addition, James Pearson is replacing Paul Narbut as the Technical Project Manager assigned to this task order. Accordingly, the subject contract is hereby modified:

1. The second paragraph of the basic contract, beginning with "Task Order .No. 8 . . ." is deleted and substituted with the following in lieu thereof:

"Task Order No. 8 shall be in effect from April 30, 2001 through September 2, 2005. The total cost ceiling is \$62,565.00, of which the sum of \$58,472.00 represents the reimbursable costs and the sum of \$4,093.00 represents the fixed fee."

2. The third paragraph, as modified in Modification No. 2, is deleted and substituted with the following in lieu thereof:

"Task Order No. 8 obligates funds in the amount of \$49,165.00, of which \$45,948.60 represents the reimbursable costs and \$3,216.40 represents the fixed fee."

The obligated amount shall, at no time, exceed the task order ceiling. When and if the amount(s) paid and payable to the Contractor hereunder equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer increases the amount obligated with respect to this task order. Any work undertaken by the Contractor in excess of the obligated amount specified above, is done so at the Contractor's own risk.

3. The eighth paragraph of the basic order, beginning with "Your contacts during . . ." is modified to delete Paul Narbut and substitute the following in lieu thereof:

"Technical Matters: James Pearson, Technical Monitor
(301) 415-1985"

Accounting data for this task order modification is as follows:

B&R No.: 450-15-308-207
JCN No.: J5281
BOC Code: 252A
APPN No.: 31X0200
Obligated Amount: \$21,000.00

A summary of obligations for the subject task order, from the date of award through the date of this action is provided below:


FY01 Obligation Amount: \$15,000.00
FY03 Obligation Amount: \$13,165.00
FY04 Obligation Amount: \$21,000.00
Total of NRC Obligations: \$49,165.00

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this task order by having an official, authorized to bind your organization, execute three (3) copies of this document in the spaces provided below and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Carolyn A. Cooper, Division of Contracts, T-712, ADM/DC/CMC1, Washington, D.C. 20555. You should retain the third copy for your records.

If you have any questions concerning this modification, please contact Carolyn A. Cooper, Contract Specialist, on (301) 415-6737.


Sincerely,



Sharon D. Stewart, Contracting Officer
Contract Management Center No. 1
Division of Contracts
Office of Administration

Enclosure: As stated

ACCEPTED:



NAME Ray-way Hwang

Chief Executive Officer

TITLE

3/30/04

DATE