

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.
NRC-33-03-344

1. CONTRACT ID CODE

PAGE 1 OF PAGES 2

2. AMENDMENT/MODIFICATION NO. 002	3. EFFECTIVE DATE See Block 15C	4. REQUISITION/PURCHASE REQ. NO. CIO-03-344	5. PROJECT NO. (if applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Div of Contracts Two White Flint North - MS T-7-I-2 Contract Management Center No. 1 Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (if other than Item 6) U.S. Nuclear Regulatory Commission Div of Contracts Two White Flint North - MS T-7-I-2 Contract Management Center No. 1 Washington, DC 20555	CODE 3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SOLUTRON, INC 1395 PICCARD DRIVE, SUITE 308 ROCKVILLE MD 208504306	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F0212M NRC-33-03-374-001
	X	10B. DATED (SEE ITEM 13)
CODE	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) 310-15-523-340 J1075 252A 31X0200.310
Deobligate: \$21,150.29

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Ratification Document Signed by Competition Advocate on July 9, 2004
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The subject Blanket Purchase Agreement order is modified as described in Page 2 of this document.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) NAVANITA BHANUMIK, PRESIDENT, SOLUTRON, INC.	15B. CONTRACTOR/OFFEROR <i>Navanita Bhanumik</i> (Signature of person authorized to sign)	15C. DATE SIGNED 7/9/04	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sharon D. Stewart Contracting Officer	16B. UNITED STATES OF AMERICA BY <i>Sharon D. Stewart</i> (Signature of Contracting Officer)	16C. DATE SIGNED 7/9/04
---	---	----------------------------	--	--	----------------------------

STANDARD FORM 30 (REV. 10-83)

The purpose of this modification is to ratify the BPA order to: 1) Cover the identification, analysis and documentation of requirements work for the OEDO tracking system that was not scoped in the original statement of work and was performed by the contractor during the period of January 5, 2004 and February 28, 2004; 2) Extend the period of performance of the subject order from March 1, 2004 through May 31, 2004, to cover work performed on the Portfolio Database (which was in the original scope of work); 3) Reduce the ceiling amount of the order by \$21,150.29, from \$158,253.04 to \$137,102.75; and 4) Reduce the amount obligated in the order by \$21,150.29, from \$158,253.04 to \$137,102.75. Accordingly, the order is hereby modified:

1) Statement of Work, Section entitled, "Objectives" is modified to add the following:

"In addition, the objective of this task is to identify, analyze and document the requirements of the Office of the Executive Director for Operations (OEDO) tracking system."

2) Statement of Work, Task 2, is modified to add the following:

"The contractor shall identify, analyze and document the requirements of the OEDO tracking system."

3) Optional Form 347, Order For Supplies and Services, Block 17. Schedule, second paragraph, is deleted and substituted with the following:

"The total estimated ceiling amount of this order is \$137,102.75. The total amount obligated with respect to this order is \$137,102.75."

The following is a summary of obligations from the date of this action through the date of this action:

FY 2003 OBLIGATIONS:	\$158,253.04
FY 2003 DEOBLIGATIONS:	-\$ 21,150.29
TOTAL NRC OBLIGATIONS:	\$137,102.75

This modification deobligates fiscal year 2003 funds in the amount of \$21,150.29.

All other terms and conditions of the subject order remain unchanged.