
LSS Status Briefing

for Chairman Ivan Selin

Moe Levin

LSS Administrator

March 6, 1995

Status of LSS Design & Implementation

- DOE LSS Technical Working Group Final Report
- Eight Implementation Options all under \$70 Million over 10 years
- Alternatives & “Make vs. Buy” Study -- 10/1/96
- InfoSTREAMS Reuse

Current Proposal for LSS Operation & Maintenance

- NRC Operates & Maintains
- DOE Funds into Separate Account for NRC Draw
- System Turnover to NRC: Last half FY1999
- Enforcement via Memorandum of Understanding

(MOU)

Issues: Development & Operation

- NRC--15 Mo. Window for LSS Loading & Certification
- LSSARP-- Eliminate Licensing Option Under Subpart G
- YMP Management Commitment Not Yet Apparent
- OMB Approval of Retaining Split Responsibility
- S.167, S. 429, S. 443, S.473, H.492, H.1020 & H. 1032

UNLV

- Proposal for LSS Integration & Long-Term Support
 - Scalability Research?
 - Response Time Research?
 - Full Text Search vs. Header Research?
 - LSS Operations & Maintenance?
- Meeting with UNLV VP for Research in March

LSS ARP

- Technical Subcommittee Convened
- Next LSSARP Meeting in March
- Closure of Funding/O&M Issue

OIG Audit

- Findings: NRC needs to demonstrate strong leadership
- Recommendations:
 - MOU between DOE & NRC
 - Management Plan for Intra-agency coordination
 - Contingency Plans