



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

AUG 24 2004

Strategic Staffing, Inc.
ATTN: Kasey Reynolds
1420 King Street
Suite 500
Alexandria, VA 22314-2803

SUBJECT: MODIFICATION NO. 4 TO TASK ORDER NO. 1
UNDER CONTRACT NO. NRC-10-02-161

Dear Ms. Reynolds:

The purpose of this modification is to extend the period of performance through October 22, 2004, at no additional cost or obligation to the Government. Accordingly, Task Order No. 1 is hereby modified as follows:

The second paragraph of the definitization letter is hereby deleted in its entirety and the following is substituted in lieu thereof:

"The period of performance for Task Order No. 1 is September 10, 2002 through October 22, 2004 at a total estimated cost of \$110,794.95. "

A summary of obligations from the date of award through the date of this modification are as follows:

FY 02 Obligations: \$16,295.04
FY 03 Obligations: \$69,550.92

Cumulative Obligations: \$85,845.96


All other terms and conditions, including the ceiling amount of \$11,794.95, of the subject task order remain unchanged.

Please indicate your acceptance of this task order by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the Contract Specialist at the address below. You should retain the third copy for your records.

U.S. Nuclear Regulatory Commission
Attn: Ms. Debbie Neff
ADM/DC/CMC2, Mail Stop T-7-I-2
Washington, DC 20555


Should you have any questions regarding this modification please contact me at 301-415-8160.

Sincerely,



Stephen Pool, Contracting Officer
Contract Management Center 2
Division of Contracts
Office of Administration

ACCEPTANCE:



Name



Title



Date