

2. AMENDMENT/MODIFICATION NO. M033 3. EFFECTIVE DATE Refer to Block 16C. 4. REQUISITION/PURCHASE REQ NO. NSIR00307-11/14/2003 5. PROJECT NO. (If applicable)

6. ISSUED BY U.S. Nuclear Regulatory Commission
Division of Contracts
Contract Management Center 1 - Team A
Mail Stop T-7-12
Washington DC 20555 CODE 7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission
Division of Contracts
Contract Management Center 1 - Team A
Mail Stop: T-7-12
Washington, DC 20555 CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) DIGITALNET GOVERNMENT SOLUTIONS
ATTN: Cheryl A. Cartwright
2525 Network Place
Herndon VA 20171 (X) 9A. AMENDMENT OF SOLICITATION NO. 9B DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-26-00-307 N/A 10B DATED (SEE ITEM 13)

CCOE FACILITY CODE X 08-01-2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Not applicable to this modification.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority) Mutual Agreement of the Parties.

E. IMPORTANT: Contractor is not, X is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Refer to the next page for the continuation of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Cheryl Cartwright Contracts Manager	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Joyce A. Fields Contracting Officer
15B. CONTRACTOR OFFICIAL <i>Cheryl Cartwright</i> (Signature of person authorized to sign)	15C. DATE SIGNED 11/26/03
16B. UNITED STATES OF AMERICA BY <i>Joyce A. Fields</i> (Signature of Contracting Officer)	16C. DATE SIGNED 11/17/03

Contract No. NRC-26-00-307
Modification No. 33
Page 2 of 2

The U.S. Nuclear Regulatory Commission (NRC) hereby accepts the Draft Project Plan for the Re-engineering of the Display Subsystem as submitted to the NRC by DigitalNet Government Solutions (DigitalNet) on November 7, 2003 which is attached hereto as the Final Project Plan, and made a part hereof this contract (refer to Modification No. 32). It is brought to the attention of the contractor that any task reflected in the Plan that is not completed within ten (10) calendar days of the scheduled completion date, shall immediately be brought to the attention of the Project Officer and Contracting Officer. Written notification shall include the reason(s) for the delay; DigitalNet's proposed plan of action to ensure the project completion date of February 2004; and any cost impact as a result of the delay.

DigitalNet is not responsible for any performance delays due to activation of the Operations Center.

All other terms and conditions under this contract remains unchanged.

**PHASE III OF THE DEVELOPMENT AND IMPLEMENTATION OF THE RE-ENGINEERING OF THE DISPLAY SUBSYSTEM
PROJECT PLAN VERSION 1.0
DATED: NOV. 7, 2003**

ID	Task Name	Scheduled	
		Start Date	Finish Date
1	Kick-Off	6-Nov-03	6-Nov-03
2	Submit project plan to the NRC for approval	7-Nov-03	7-Nov-03
3	Walk through with AVWashington and Total Video Solutions Inc. (TVSI) for wall build-out	12-Nov-03	12-Nov-03
4	NRC approved project plan	14-Nov-03	14-Nov-03
5	Pre-wire entire facility	20-Nov-03	5-Dec-03
6	Demolition and construction of Rack Room walls (facilities modification)	24-Nov-03	5-Dec-03
7	Delivery of new Equipment Racks and Sub-Rack	15-Dec-03	15-Dec-03
8	Electrical requirements as per AVWashington floor plan (10 double outlets)	12-Nov-03	12-Nov-03
9	Setup of new Rack	16-Dec-03	22-Dec-03
10	Termination of all pre-wired cabling on new equipment racks	23-Dec-03	23-Dec-03
11	Remove Protective Measures PMT displays, sources, and control panels	25-Nov-03	28-Nov-03
12	Demolition and construction of PMT display wall	25-Nov-03	9-Dec-03
13	Electrical requirements as per AVWashington floor plan (19 double outlets)	21-Nov-03	21-Nov-03
14	Installation of PMT new displays, sources, and control panels	15-Dec-03	26-Dec-03
15	Walk through inspection for PMT completion	29-Dec-03	29-Dec-03
16	Remove Reactor Safety RST displays, sources, lectern and control panels	25-Nov-03	28-Nov-03
17	Demolition and construction of RST display wall.	25-Nov-03	8-Dec-03
18	Electrical requirements as per AVWashington floor plan (14 double outlets)	21-Nov-03	21-Nov-03
19	Installation of new RST displays, sources, and control panels.	15-Dec-03	26-Dec-03
20	Walk through inspection for RST completion	29-Dec-03	29-Dec-03
21	Remove Executive Team ET displays, sources, lectern, and control panels.	29-Dec-03	31-Dec-03
22	Demolition and construction of ET display wall.	29-Dec-03	30-Dec-03
23	Electrical requirements as per AVWashington floor plan (8 double outlets)	29-Dec-03	29-Dec-03
24	Installation of new ET displays, sources, Lectern, and control panel.	6-Jan-04	14-Jan-04
25	Walk through inspection for ET completion	15-Jan-04	15-Jan-04
26	Remove Safeguards Team SGT displays, sources, and control panel.	15-Jan-04	16-Jan-04
27	Electrical requirements as per AVWashington floor plan (6 double outlets)	20-Jan-04	20-Jan-04
28	Installation of new SGT displays, sources, and control panel.	20-Jan-04	22-Jan-04
29	Walk through inspection for SGT completion	23-Jan-04	30-Jan-04
30	Remove Team Directors displays, sources, and control panels.	23-Jan-04	30-Jan-04
31	Electrical requirements as per AVWashington floor plan (2 double outlets)	23-Jan-04	23-Jan-04
32	Media Cart	23-Jan-04	23-Jan-04

ID	Task Name	Scheduled	
		Start Date	Finish Date
33	Installation of new Team Director's displays, sources, and control panels.	23-Jan-04	30-Jan-04
34	Walk through inspection for Team Directors and Media Cart completion	30-Jan-04	30-Jan-04
35	Remove ET Chamber display and control panel.	23-Jan-04	30-Jan-04
36	Electrical requirements as per AVWashington floor plan (2 double outlets)	23-Jan-04	30-Jan-04
37	Installation of new ET Chamber display, sources, and control panel.	23-Jan-04	30-Jan-04
38	Walk through inspection for ET Chamber completion	30-Jan-04	30-Jan-04
39	Remove of new ET Support Team display, sources, and control panel.	23-Jan-04	30-Jan-04
40	Electrical requirements as per AVWashington floor plan (6 double outlets)	23-Jan-04	23-Jan-04
41	Installation of ET Support Team display and control panel.	23-Jan-04	30-Jan-04
42	Walk through inspection for ET Support completion	30-Jan-04	30-Jan-04
43	Electrical requirements as per AVWashington floor plan (4 double outlets)	23-Jan-04	23-Jan-04
44	Lobby	30-Jan-04	5-Feb-04
45	Walk through inspection for Lobby completion	5-Feb-04	5-Feb-04
46	Remove Operations Officer HOO display, sources, and control panel.	30-Jan-04	5-Feb-04
47	Electrical requirements as per AVWashington floor plan (2 double outlets)	30-Jan-04	30-Jan-04
48	Installation of Operations Officer HOO display, sources, and control panel	30-Jan-04	5-Feb-04
49	Walk through inspection for HOO completion	5-Feb-04	5-Feb-04
50	Remove Operations Support Team OST display, sources, and control panel.	30-Jan-04	5-Feb-04
51	Electrical requirements as per AVWashington floor plan (6 double outlets)	30-Jan-04	5-Feb-04
52	Installation of Operations Support Team OST display, sources, and control panel	30-Jan-04	5-Feb-04
53	Walk through inspection for OST completion	5-Feb-04	5-Feb-04
54	Remove Liaison Team displays, sources, and control panels.	6-Feb-04	10-Feb-04
55	Electrical requirements as per AVWashington floor plan (11 double outlets)	6-Feb-04	6-Feb-04
56	Installation of Liaison Team displays, sources, and control panels.	6-Feb-04	10-Feb-04
57	Walk through inspection for Liaison Team completion	11-Feb-04	11-Feb-04
58	Remove Ready Room display, source, and control panel.	6-Feb-04	10-Feb-04
59	Electrical requirements as per AVWashington floor plan (7 double outlets)	6-Feb-04	6-Feb-04
60	Installation of Ready Room display, source, and control panel.	6-Feb-04	10-Feb-04
61	Walk through inspection for Ready Room completion	11-Feb-04	11-Feb-04
62	Walk through inspection for Rack Room and Sub-Rack completion	11-Feb-04	11-Feb-04
63	Testing	20-Nov-03	10-Feb-04
64	Training	29-Dec-03	10-Feb-04
65	System goes live	11-Feb-04	11-Feb-04
66	Remove old systems	16-Feb-04	20-Feb-04