

ID	Analysis To Be Completed	Qtr 1, 2002		Qtr 2, 2002			Qtr 3, 2002			Qtr 4, 2002			Qtr 1, 2003			Qtr 2, 2003	
		Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
1	Large Plane Crash onto ISFSI	[Task Bar]										[Task Bar]					
2	-Mechanical Analysis	[Task Bar]															
3	-Thermal Analysis																
4	-Source Term Calculation																
5	-Fission Product Transport (MELCOR)	[Task Bar]															
6	-Consequence Calculation (MACCS)											[Task Bar]					
7																	
8	Small Plane Crash onto ISFSI	[Task Bar]										[Task Bar]					
9	-Planes, Scenarios <i>EX2</i>	[Task Bar]															
10	-Modeling (includes MELCOR and MACCS)																
11																	
12	Simplified Plane Model	[Task Bar]										[Task Bar]					
13	-Model Development	[Task Bar]															
14	-Model Validation																
15																	
16	Storage Cask Sabotage Scenario											[Task Bar]		[Task Bar]			
17																	
18	Transport Cask Sabotage Scenario											[Task Bar]		[Task Bar]			

4116

Portion EX2

Project: Storage Program Plan
Date: Fri 02/20/02

2/13/02

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	