VULNERABILITY ASSESSMENT ACTIVITIES

()\Z

TRANSPORTATION AND ISFSIs				
Threat Type	Office	Activity	Deliverable	Contract Cost (\$k) ¹
EX3	RES			
	NSIR	·		
	NMSS	 Characterize the vulnerability of Spent Fy Fuel (SF) Transportation Packages and ISFSI's to impacts by large jettiners. A. Evaluating 4 Storage Systems.	Estimated completion dates: 1A. First Storage system (HI-STAR 100) 2/03. Remaining three systems 7/03 1B. Completed NAC UMS 2A. First Storage system (HI-STAR 100) 3/03. Remaining three systems 7/03 2B. Completed Rail package. Truck cask will be completed by 6/03 2C. 7/03	FY02: \$1239.5 FY03: \$637
	NRR			
Exz	RES		·	
	NSIR			
	NMSS	Bounded by () for ISFSI's and Transportation Package		
	NRR			

POUTIONS EXO