

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.
NRC-33-01-193

1. CONTRACT ID CODE

PAGE 1 OF PAGE 3

2. AMENDMENT/MODIFICATION NO. M005		3. EFFECTIVE DATE 09-29-2004	4. REQUISITION/PURCHASE REQ. NO. CIO01193004	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Div of Contracts CMC #1 Two White Flint North - MS T-7-I-2 Washington, DC 20555-0001		CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div of Contracts CMC #1 Two White Flint North - MS T-7-I-2 Washington, DC 20555-0001	
			CODE 3100	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) INTEGRATED MANAGEMENT SERVICES, INC. 2101 WILSON BOULEVARD ARLINGTON VA 222013047		(X)	9A. AMENDMENT OF SOLICITATION NO.
			9B. DATED (SEE ITEM 11)
			10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F4640G NRC-33-01-193-004
		X	10B. DATED (SEE ITEM 13) 09-16-2003
CODE	FACILITY CODE		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R:410-15-301-329, JOB CODE:J1226, BOC: 252A
APPN. NO.: 31X0200.410, OBLIGATE: \$31,992.91

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Bilateral, BPA Subsection A.2 ISSUANCE OF ORDERS, paragraph (e) and mutual agreement of the parties.



E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See the continuation pages.

DUNS: 788219301

NRC P. O.: Louis M. Numkin, (301) 415-5906
NRC Contract Specialist: Donald King (301) 415-6731
FFS Commitment Number: 10470891

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

3A. NAME AND TITLE OF SIGNER (Type or print) D. Jean Wu, President		15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Donald A. King Contracting Officer	
3B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 09/30/04	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 09-29-2004

TEMPLATE - ADM001

SISP Review Complete

STANDARD FORM 101 (83) ADM002

The purpose of this modification is to:

- (1) revise paragraph 11.0 CONSIDERATION AND OBLIGATION by: (a) decreasing the total estimated cost of the EHD Major Application task portion of the task order by \$20.39 from \$70,386.22 to \$70,365.83 (See attachment number 1). This decrease is associated with realignment of labor hours associated with the EHD Major Application task; (b) increasing the total estimated cost of the EHD Major Application task portion of the task order by \$32,013.30 from \$70,365.83 to \$102,379.13. (See attachment number 1). This increase is associated with further efforts by the contractor to incorporate NRC recommended changes to EHD Systems Security Plan Revision Requirement (See attachment number 2); Therefore, the total estimated cost of the task order is increased by \$31,992.91 from \$346,595.88 to \$378,588.79; and
- (2) provide funding which increases the obligated amount by \$31,992.91 from \$346,595.88 to \$378,588.79.

This modification accepts Integrated Management Services, Inc.'s impact statement dated September 28 2004, for further efforts by the contractor to incorporate NRC recommended changes to EHD Systems Security Plan Revision Requirement and made a part of this order.

Accordingly, the task order is modified as follows:

1. Under paragraph 11.0 CONSIDERATION AND OBLIGATION, paragraph a and b are revised to (a) increasing the total estimated cost of the task order by \$31,992.91 from \$346,595.88 to \$378,588.79 and increases the obligated amount by \$31,992.91 from \$346,595.88 to \$378,588.79. Therefore, the first sentence of paragraphs (a) and (b) are deleted entirely and the following is substituted in-lieu thereof:

“(a) The total estimated amount of this contract (ceiling) for the product/services ordered, delivered, and accepted under this contract is \$378,588.79.

(b) The amount presently obligated with respect to this contract is \$378,588.79.”

NRC-33-01-193-004
Modification No. 05
Page 3 of 3

A summary of obligations under this task order, from date of the award through this modification, is given below:

Total FY 03 obligations	\$158,933.84
Total FY 04 obligations	\$219,654.95
Cumulative Total of NRC Obligations	\$378,588.79

This modification obligates \$31,992.91 in FY'04 funds.

All other terms and conditions remain the same.

ATTACHMENT NO. 1

NRC-33-01-193-004
Modification No. 5

TASK 8 EHD MAJOR APPLICATION

Labor Category	Rate	Hours	Dollars
Program Manager	[REDACTED]	[REDACTED]	\$5,654.88
Functional Analyst	[REDACTED]	[REDACTED]	\$82,378.05
Information Assurance IV	[REDACTED]	[REDACTED]	\$13,815.40
Technical Writer	[REDACTED]	[REDACTED]	\$530.80
Subtotal		[REDACTED]	\$102,379.13

TASK 8 HLWC LISTED APPLICATION

Labor Category	Rate	Hours	Dollars
Program Manager	[REDACTED]	[REDACTED]	\$807.84
Functional Analyst	[REDACTED]	[REDACTED]	\$10,256.34
Information Assurance IV	[REDACTED]	[REDACTED]	\$3,299.20
Technical Writer	[REDACTED]	[REDACTED]	\$106.16
Subtotal		[REDACTED]	\$14,469.54

TASK 8 TOTAL \$116,848.67