

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			BPA NO.	1. CONTRACT ID CODE	PAGE 1	OF PAGE 2
2. AMENDMENT/MODIFICATION NO. M004		3. EFFECTIVE DATE See Block 16c		4. REQUISITION/PURCHASE REQ. NO. NMS-00-008		5. PROJECT NO. (if applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts ATTN: Michael Turner - Mail Stop T-7-I-2 Contract Management Branch No. 3 Washington DC 20555		7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555		CODE 3100		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  MANDEX INC  12500 FAIR LAKES CIRCLE #125  FAIRFAX VA 220333380				<input checked="" type="checkbox"/> 9A. AMENDMENT OF SOLICITATION NO.  <input type="checkbox"/> 9B. DATED (SEE ITEM 11)  <input type="checkbox"/> 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-02-00-008 T008  <input type="checkbox"/> 10B. DATED (SEE ITEM 13) 04-01-2003		
CODE		FACILITY CODE		X		

### 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- ☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
- (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) N/A

### 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.	
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).	
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:	
X	D. OTHER (Specify type of modification and authority) Mandex Inc.'s e-mail dated March 23, 2005	

**E. IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE THE FOLLOWING PAGE

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Robert B. Webber, Contracting Officer	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 3/30/05

STANDARD FORM 30 (REV. 10-83)

TEMPLATE - ADM001

ADM002

SISP Review Complete

The purpose of this modification is to extend the period of performance through September 30, 2005, at no increase to the task order ceiling amount to allow for the continuation of technical support required for GIS and 3D Modeling efforts in areas other than Yucca Mountain. This modification is being issued unilaterally based on Mandex, Inc.'s, e-mail dated March 23, 2005, in which the contractor agreed to the no-cost extension.

Accordingly, the following change is hereby made:

The second paragraph of the definitization letter dated, March 28, 2003, is deleted in its entirety and substituted with the following in lieu thereof:

"Task Order No. 8 shall be effect from April 1, 2003, through September 30, 2005, with a cost ceiling of \$405,825.00. The amount of \$373,688.00 represents the total estimated reimbursable costs, and the amount of 32,137.00 represents the fixed fee"

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY'03 Obligation Amount .....	\$ 182,989.00 (Basic Order)
Total FY'03 Obligation Amount .....	\$ 205,000.00 (Modification No. 1)
Total FY'04 Obligation Amount .....	\$ 17,836.00 (Modification No. 2)
Total FY'04 Obligation Amount .....	\$ 17,836.00 (Modification No. 3)

Cumulative Total of NRC Obligations: \$387,989.00

There is no funding activity for this task order modification.

All other terms and conditions under this task order remains unchanged.