

2. AMENDMENT/MODIFICATION NO. 013
 3. EFFECTIVE DATE See 15c below.
 4. REQUISITION/PURCHASE REQ. NO. ADM RFPA -01-0078 dated 5/15/2002 PROJECT NO. (if applicable)

6. ISSUED BY U.S. Nuclear Regulatory Commission
 Division of Contracts and Property Mgt.
 Attn: T-7-I-2
 IT Acquisition Management Branch
 Washington DC 20555-0001

7. ADMINISTERED BY (if other than item 6) U.S. Nuclear Regulatory Commission
 Div of Contracts and Property Mgmt
 Two White Flint North - M3 T-7-I-2
 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 GRC International, Inc.
 ATTN.: Peter Dierbeck
 (703) 506-5035
 1900 Gallows Road
 Vienna VA 22182

9A. AMENDMENT OF SOLICITATION NO.
 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO.
 GS-35F-4507G DR-01-0078
 10B. DATED (SEE ITEM 13)
 12-14-2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 D. OTHER (Specify type of modification and authority) Bilateral, FAR 52.243-3 Changes, T.O Clause A.14 ENGINEERING CHANGES AND, Mutual consent of the parties.

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 See the continuation page.

GRCI AT&T
 TIN: 95-2131929 13-4924710
 DUNS: 00-968-3442 62-159-9893

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) William J. Colangelo
 Manager, Contracts
 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)
 15C. DATE SIGNED 5/30/02
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Donald A. King
 Contracting Officer
 16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)
 16C. DATE SIGNED 05-20-2002

The purpose of this modification is to:

- (1) revise previously approved GRCI's Engineering Change Proposal (ECP #2) by replacing the 480 GB Rack Mount Network Attached Storage from Globalstor Data Corporation's GSA Schedule No. GS-35F-0608K with NAS 4300 480 GB 5400 rpm 384MB MaxAttach NAS Ext from Comark Gov't and Education Sales GSA Schedule No. GS-35F-4044D, for the Licensing Support Network (LSN). As a result, Section A.1 ADDENDA SCHEDULE OF SUPPLIES OR SERVICES AND PRICE /COSTS, paragraph 3 - SCHEDULE, OPTION PERIOD 1- CLIN B005 is revised to reflect the change in hardware as shown in Attachment 1 to this modification and GRCI's modified engineering change proposal (ECP) #2 revision dated 4/18/02. The total amount of CLIN B005 is reduced by \$2,630.82 from \$15,507.33 to \$12,876.51 and the total amount of Option Period 1 is reduced by \$2,630.82 from \$701,185.64 to \$698,554.82;
- (2) revise subsection A.2 CONSIDERATION AND OBLIGATION by decreasing the total estimated cost of the task order by \$2,630.82 from \$3,197,978.43 to \$3,195,347.61, which reflects product and services associated with ECP#2 revision dated 4/18/02.

This modification confirms the NRC Contracting Officer's (CO) e-mail message provided to [REDACTED] of GRC International (GRCI) 4/18/02, in which [REDACTED] was notified of the CO's decision to authorize GRCI to commence with work associated with the replacement of the 480 GB Rack Mount Network Attached Storage from Globalstor Data Corporation with the NAS 4300 480 GB 5400 rpm 384MB MaxAttach NAS Ext. with an expenditure of \$4,307.05.

Accordingly, the task order is modified as follows:

1. Under Section A.1 ADDENDA SCHEDULE OF SUPPLIES OR SERVICES AND PRICE /COSTS:
 - (a) paragraph 3 - SCHEDULE - OPTION PERIOD 1, CLIN B005 is deleted entirely and the following is substituted in-lieu thereof:

"COST REIMBURSEMENT B005 Hardware (ECP)

Description	Manufacturer	Model No.	Qty	Price
Pentium III P933/133 -256KB Processor Option Kit (DL380)	Compaq	161086-B21	█	\$1,058.43
1024 MB PC133 MHz Registered ECC SDRAM DIMM Memory Option Kit (DL380)	Compaq	128280-B21	█	\$1,428.25
36.4 GB Pluggable Ultra3 SCSI 10,000 rpm Universal Hard Drive	Compaq	176496-B22	█	\$1,721.54
2048 MB PC100 Registered ECC SDRAM Memory Kit	Compaq	189082-B21	█	\$4,361.24
NAS 4300 480 GB 5400 rpm 384MB MaxAttach NAS Ext	Maxtor Corporation	E480DAA	█	\$4,307.05

Subtotal \$12,876.51

Total Option Period 1..... **\$698,554.82"**

2. Under Subsection A.2 CONSIDERATION AND OBLIGATION, the total estimated cost of the task order is decreased by \$2,630.82 from \$3,197,978.43 to \$3,195,347.61. Therefore, the first sentence of paragraphs (a) is deleted entirely and the following is substituted in-lieu thereof:

"(a) The total estimated amount of this contract (ceiling) for the product/services ordered, delivered, and accepted under this contract is \$3,195,347.61.

A summary of obligations under this deliver order, from date of award through this modification, is given below:

Total FY 01 obligations	\$2,172,000.00
Total FY 02 obligations	\$ 730,320.43
Cumulative Total of NRC Obligations	\$2,902,320.43

This modification does not obligate any funds.

All other terms and conditions remain unchanged.

DR-01-0078
Modification No. 13
Attachment No. 1

The Contractor shall continue to reconfigure the LSN hardware as outlined in GRCI's Engineering Change Proposal (ECP) dated January 10, 2002, with revisions dated 2/27/02 and 4/18/02. This reconfiguration shall create a high availability database cluster. The advantage of a cluster configuration is that both servers contain identical information and if one fails, the other compensates. A failure is transparent to a user. In addition, this configuration will allow machines to be dedicated to jobs as needed vice being assigned to one task. The new configuration will include improved reliability and performance. The hardware items are specified in the Contractor's ECP and below:

Hardware (ECP #2)

Description	Manufacturer	Model No.	Qty
Pentium III P933/133 -256KB Processor Option Kit (DL380)	Compaq	161086-B21	█
1024 MB PC133 MHz Registered ECC SDRAM DIMM Memory Option Kit (DL380)	Compaq	128280-B21	█
36.4 GB Pluggable Ultra3 SCSI 10,000 rpm Universal Hard Drive	Compaq	176496-B22	█
2048 MB PC100 Registered ECC SDRAM Memory Kit	Compaq	189082-B21	█
NAS 4300 480 GB 5400 rpm 384MB MaxAttach NAS Ext	Maxtor Corporation	E480DAA	█