

From: Daniel Merzke
To: Charles Marschall; Charles R. Ogle; Christine Lipa; Dale Powers; David Graves; Glenn Meyer; Jeffrey Clark; John Rogge; Kenneth Riemer; Linda Smith; Mark Lesser; Mark Ring; Mohamed Shanbaky; Paul Fredrickson; Pete Eselgroth; Rebecca Nease; Robert Haag; Robert Summers; Stephen Cahill; Tony Gody; Troy Pruett; William B. Jones; William D. Johnson
Date: 5/19/04 12:41PM
Subject: SDP Active Issues

Attached is the latest list of active SDP issues. Please provide updates to me by the end of the week so I can go smooth. If the Safety Issue Resolved block is empty, please provide the status to me. If you know of any items that should be on the list, but aren't, please let me know that, too. Thanks for your support.

Dan

CC: David Loveless; Eugene Cobey; Michael Parker; Mike Runyan; Rudolph Bernhard; Russ Bywater; Sonia Burgess; Walt Rogers; Wayne Schmidt

Information in this record was deleted
in accordance with the Freedom of Information
Act, exemptions 2
FOIA- 2004-277

KKK-8
~~KKK-8~~

Mail Envelope Properties (40AB8E1B.6B7 : 13 : 19382)

Subject: SDP Active Issues
Creation Date: 5/19/04 12:40PM
From: Daniel Merzke

Created By: DXM2@nrc.gov

Recipients

nrc.gov

ARL_PO.ARL_DO

ATG (Tony Gody)

CSM (Charles Marschall)

DAP (Dale Powers)

DNG (David Graves)

DPL CC (David Loveless)

JAC (Jeffrey Clark)

LJS (Linda Smith)

MFR CC (Mike Runyan)

RLB3 CC (Russ Bywater)

RLN1 (Rebecca Nease)

TWP (Troy Pruett)

WBJ (William B. Jones)

WDJ (William D. Johnson)

nrc.gov

ATL_PO.ATL_DO

CRO (Charles R. Ogle)

MSL1 (Mark Lesser)

PEF (Paul Fredrickson)

RCH (Robert Haag)

RHB CC (Rudolph Bernhard)

SJC2 (Stephen Cahill)

WGR1 CC (Walt Rogers)

nrc.gov

ch_po.CH_DO

CAL (Christine Lipa)

KXR (Kenneth Riemer)

MAR (Mark Ring)

MEP CC (Michael Parker)

SDB2 CC (Sonia Burgess)

nrc.gov

kp1_po.KP_DO

EWC CC (Eugene Cobey)
GWM (Glenn Meyer)
JFR (John Rogge)
MMS1 (Mohamed Shanbaky)
PWE (Pete Eselgroth)
RJS (Robert Summers)
WLS CC (Wayne Schmidt)

Post Office

ARL_PO.ARL_DO
ATL_PO.ATL_DO
ch_po.CH_DO
kp1_po.KP_DO

Route

nrc.gov
nrc.gov
nrc.gov
nrc.gov

Files

Active SDP Findings 05-17-04.wb3
MESSAGE

Size

941

Date & Time

157054 05/19/04 12:37PM
05/19/04 12:40PM

Options

Expiration Date: None
Priority: Standard
Reply Requested: No
Return Notification: None

Concealed Subject: No
Security: Standard

EWC CC (Eugene Cobey)
GWM (Glenn Meyer)
JFR (John Rogge)
MMS1 (Mohamed Shanbaky)
PWE (Pete Eselgroth)
RJS (Robert Summers)
WLS CC (Wayne Schmidt)

Post Office

ARL_PO.ARL_DO
ATL_PO.ATL_DO
ch_po.CH_DO
kp1_po.KP_DO

Route

nrc.gov
nrc.gov
nrc.gov
nrc.gov

Files	Size	Date & Time
Active SDP Findings 04-26-04.wb3		157733 04/27/04 09:29AM
MESSAGE	889	04/27/04 09:30AM

Options

Expiration Date: None
Priority: Standard
Reply Requested: No
Return Notification: None

Concealed Subject: No
Security: Standard

SUMMARY OF ACTIVE SDP FINDINGS

05/17/04


RGN	TRACKING NUMBER (EA# SPSB# or URI#)	PLANT NAME	CORNERSTONE and TOPIC	IR# and ISSUE DATE	PRELIM SERP RESULTS	FINAL RESOLUTION DUE (IR + 90 days)	RESPONSIBLE DIV/DIR/ BRANCH/CHIEF	STATUS (next step)	Safety Issue Resolved
1	SPSB URI-03-13-01	GINNA	MS Main Transformer fire	2003-013 01/14/04	TBD	04/13/04	W. Lanning/ J. Rogge	OVERDUE by 34 days. Site visit conducted with contractors March 16-18. Draft report sent to RI and SPLB for comment. Comments given to contractor 05/06/04. Final report expected 06/11/04. Lead reviewer: R. Perch	YES
2	URI-50-269/ 02-02-03	Oconee	Reactor Pressure Boundary Leakage during Operation	2002-002 7/25/02	TBD	10/25/02	C. Casto/ M. Lesser	OVERDUE by 572 days. This is a Unit 1 leakage issue that is awaiting resolution of a Unit 3 cracking issue being tracked by LER 287/2001-003. The Unit 3 issue is awaiting DSSA evaluation tool for CRDM cracking issues. SPSB is working on problems with analytical tool developed by ANL.	YES
2	EA-04-005 URI 03-07-01	Surry	MS Failed to protect RCP seals during switchgear room fire	2003-007 03/31/03	WHITE	06/30/03	C. Casto/ C. Ogle	OVERDUE by 323 days. Site visit conducted 10/06/03. Draft report from SNL received 11/11/03. Phase 3 completed, sent to Region on 12/02/03. SERP held 01/07/04. Choice letter issued 02/02/04 with one preliminary white finding and two green findings. URI-03-08-01 opened to capture same issue on Unit 2. Reg Conference held 04/01/04. Awaiting additional licensee information. Lead reviewer: R. Perch.	YES
2	SPSB URI-03-06-01	North Anna	MS Inadequate Fire Response Procedure	2003-006 07/02/03	TBD	09/30/03	C. Casto/ C. Ogle	OVERDUE by 230 days. In SPSB. Awaiting results of Surry finding. Estimated start date for contractors 06/01-06/04 due to resource limitations. Received: 12/19/03. Lead reviewer: R. Perch/M. Franovich	YES

RGN	TRACKING NUMBER (EA# SPSB# or URI#)	PLANT NAME	CORNERSTONE and TOPIC	IR# and ISSUE DATE	PRELIM SERP RESULTS	FINAL RESOLUTION DUE (IR #90 days)	RESPONSIBLE DIV/DIR/ BRANCH/CHIEF	STATUS: (next step)	Safety Issue Resolved
2	URI-03-07-03	McGuire	MS Manual Action in lieu of Separation	2003-007 07/03/03	TBD	10/01/03	C. Casto/ C. Ogle	Overdue by 229 days. Awaiting significance determination. Analysis being reassigned.	
2	URI-03-06-01/ 02	Hatch	MS Manual Actions for Post-Fire SSD	2003-006 09/01/03	TBD	11/30/03	C. Casto/ C. Ogle	OVERDUE by 169 days. HQ determined a credible fire scenario exists. Phase 2 to be done by Region, C. Smith. Work progressing on calculating fire mitigation frequency. Information provided by licensee on cable routing being reviewed.	YES
2	EA-04-037 URI-03-04-01	Oconee	MS Water Contamination of SSF ASW Pump Bearing Oil	2003-004 10/24/03	Greater than GREEN	01/22/04	V. McCree/ R. Haag	OVERDUE by 116 days. SERP held 02/11/04. Choice letter issued 02/24/04. Awaiting licensee test results on bearing, expected 2nd week of June, to determine if the pump could perform it's safety function.	YES
2	URI-04-07-01 to -03 and -05 to -07	Turkey Point	MS App R. Manual Actions/Fire Barrier	2004-007 03/26/04	TBD	06/24/04	C. Casto/ C. Ogle	URIs determined to be findings awaiting significance determination. analysis expected to be complete 06/04/04.	
2	EA-04-076	Brunswick	MS Corr Action for EDG Jacket Leak	2004-002 04/19/04	WHITE	07/18/04	V. McCree/ P. Fredrickson	SERP held 03/31/04. Choice letter issued 04/19/04. Reg Conf scheduled 05/19/04.	
2	URI-04-02-02	Oconee	MR Incorrect Wiring of SSF Submersible Pump	2004-002 04/26/04	TBD	07/25/04	V. McCree/ R. Haag	Pending determination of safety significance. Phase 3 to be completed by RII SRA.	YES
4	URI-03-09-01	Palo Verde	IE Failure to follow Heavy Load Procedure	2003-009 02/13/04	TBD	05/13/04	A. Howell/ J. Clark	OVERDUE by 4 days. Revised Phase 3 sent to SPSB 04/21/04 for peer review.	YES


*The licensee has taken initial actions to mitigate the safety issue and that initial corrective actions have been taken to restore the degraded condition as required for the plant's operational status, but that longer term licensee root cause analysis might or might not be completed, including any related long-term corrective actions.

FY '04 SDP Timeliness

Completed Issues By Region




of Open SDP Issues



AGE OF OPEN SDP ISSUES

By Region




**COMPLETED SIGNIFICANCE DETERMINATIONS
(FROM 04/01/01 to 05/17/04)**

EA # or SPSB Tracking # or URI#	PLANT	G/S and TOPIC	IR# and ISSUE DATE	PRELIM SDP COLOR	FINAL SDP LETTER DUE (IR issue date + 90 days)	ACTUAL SDP LETTER ISSUE DATE	CYCLE TIME (IR DATE TO FINAL SDP LETTER)
EA-03-167	R4	PP				05/18/04 WHITE	85
EA-04-086	Hope Creek	MS SW Traveling Screen Failure	2003-006 02/11/04	WHITE	05/11/04	05/10/04 WHITE	89
EA-03-230	Waterford	MS EDG Fuel Line Failure	2003-007 02/02/04	Greater than Green	05/02/04	04/12/04 WHITE	70
EA-04-017	Brunswick	MS Rx Feed Pump Mod	2003-006 01/30/04	WHITE	04/29/04	04/02/04 GREEN	63
EA-03-016	ANO1	MS APP R. Manual Actions	2001-006 08/20/01	YELLOW	11/20/01	04/07/04 WHITE	961
EA-04-026	Cooper	MS Operator Requal Failure Rate	2004-009 02/11/04	WHITE	05/11/04	03/24/04 WHITE	42
EA-04-033	Oyster Creek	MS Failure to Prevent Recurring Cable Failure	2003-005 02/12/04	WHITE	05/12/04	03/15/04 WHITE	32
EA-04-006	DC Cook	RP(P) Transportation	2003-016 01/27/04	WHITE	04/26/04	03/12/04 WHITE	45
EA-04-020	Perry	MS Waterleg Pump Failure	2003-010 01/30/04	WHITE	04/29/04	03/12/04 WHITE	42
EA-03-172	Davis Besse	MS HPI Pump Safety Function	2003-015 07/30/03	Greater than Green	10/28/03	03/05/04 WHITE	219
EA-04-009	Comanche Peak	BI SG Tube Leak	2002-009 01/09/03	WHITE	04/09/03	02/13/04 WHITE	400
EA-03-224	Peach Bottom	MS EDG Procedures	2003-013 12/18/03	WHITE	03/17/04	02/03/04 WHITE	47
EA-03-197	Perry	MS ESW Pump Failure	2003-006 10/30/03	WHITE	01/28/04	01/28/04 WHITE	90
EA-03-194	Perry	EP Alert Declaration	2003-006 10/30/03	WHITE	01/28/04	01/23/04 WHITE	85
EA-03-180	Palisades	IE Digging/Excavating leads to LOOP and Loss of Shutdown Cooling	2003-005 05/19/03	WHITE	08/17/03	12/31/03 WHITE	226
EA-03-145	Oconee	MS Corrective Actions related to Pressurizer Heaters	2002-006 04/19/02	WHITE	07/19/02	12/30/03 WHITE	620

EA # or SPSB Tracking # or URI#	PLANT	G/S and TOPIC	IR# and ISSUE DATE	PRELIM SDP COLOR	FINAL SDP LETTER DUE (IR issue date + 90 days)	ACTUAL SDP LETTER ISSUE DATE	CYCLE TIME (IR DATE TO FINAL SDP LETTER)
EA-03-077	River Bend	MS Condensate Valve not Locked Open	2002-007 02/07/03	WHITE	05/08/03	12/29/03 WHITE	325
EA-03-160	ANO1	EP Notification	2003-011 09/04/03	WHITE	12/03/03	12/01/03 GREEN	88
EA-03-057	Point Beach	MS AFW Recirc Orifice Plugging	2002-015 04/02/03	RED	07/01/03	12/11/03 YELLOW (Unit 1)/RED (Unit 2)	253
EA-03-131	Davis Besse	MS ECCS Sump Strainer Clogging	2003-015 07/30/03	YELLOW	10/28/03	10/07/03 YELLOW	69
EA-03-054	Beaver Valley	EP Inadequate Augmentation Staffing	2003-006 04/30/03	WHITE	07/30/03	07/10/03 WHITE	71
EA-03-060	Callaway	EP Primary Notification	2003-008 05/02/03	WHITE	08/02/03	06/20/03 WHITE	49
EA-02-264	Dresden	MS HPCI Water Hammer	2001-021 11/16/01	WHITE	02/16/02	06/23/03 WHITE	584
EA-03-025	Davis Besse	BI CRDM/Boric acid corrosion of vessel head	2002-008 10/02/02	RED	01/02/03	05/29/03 RED	239
EA-03-053	Nine Mile Point	MS Degraded RBCLC Piping	2003-003 04/15/03	WHITE	07/15/03	05/23/03 WHITE	38
EA-03-070	Salem	MS EDG Turbocharger	2002-010 03/14/03	WHITE	06/14/03	05/01/03 WHITE	48
EA-03-007	Perry	MS HPCS Contact	2002-008 01/28/03	WHITE	04/24/03	03/04/03 WHITE	35
EA-02-257	Davis Besse	RP Hot Particle: Failure to survey	2002-006/ 2002-016 01/07/03	WHITE	04/07/03	02/19/03 WHITE	43
EA-02-117	Davis Besse	RP Hot Particle: Failure to take measurements	2002-006/ 2002-016 01/07/03	WHITE	04/07/03	02/19/03 WHITE	43
EA-02-243	Oconee	MS HPI pump alt. power supply during HELB/Tornado	2002-015 11/21/02	WHITE	02/21/03	02/07/03 WHITE	78

EA-02-204	Kewaunee	MS No Fixed Supp System in Alt S/D Area	2002-006 10/30/02	WHITE	01/30/03	12/02/02 WHITE	33
EA# or SPSB Tracking# or URI#	PLANT	C/S and TOPIC	IR# and ISSUE DATE	PRELIM SDP COLOR	FINAL SDP LETTER DUE (IR issue date + 90 days)	ACTUAL SDP LETTER ISSUE DATE	CYCLE TIME (IR DATE TO FINAL SDP LETTER)
EA-02-142	Peach Bottom	EP Alert Declaration	2002-007 7/19/02	WHITE	10/19/02	11/26/02 WHITE	130
EA-02-121	Peach Bottom	EP Critique	2002-007 7/19/02	WHITE	10/19/02	11/26/02 GREEN	130
EA-02-162	Indian Point	MS Control Room degraded fire barrier	2002-010 8/28/02	WHITE	11/28/02	11/08/02 WHITE	72
EA-01-286	DC Cook	MS ESW Debris	2001-017 6/10/02	YELLOW	09/10/02	10/03/02 WHITE	115
EA-02-141	GINNA	EP Notification	2002-004 7/25/02	WHITE	10/25/02	10/04/02 WHITE	71
EA-02-049	Point Beach	EP Inadequate Critique	2002-004 4/30/02	WHITE	07/30/02	9/12/02 WHITE	135
EA-02-159	Calvert Cliffs	EP Notification	2002-010 8/12/02	WHITE	11/12/02	9/09/02 WHITE	28
EA-02-138	Calvert Cliffs	RP Transportation	2002-004 7/30/02	WHITE	10/30/02	8/19/02 WHITE	20
EA-02-123	Fort Calhoun	RP(P) Inadequate Survey	2002-008 6/27/02	WHITE	09/27/02	7/30/02 WHITE	33
EA-02-036	River Bend	EP Evac of owner controlled area	2002-005 4/18/02	YELLOW	07/18/02	7/31/02 WHITE	104
EA-02-048	Oconee	BI Temporary Containment Pen	2000-007 1/29/01	WHITE	04/29/02	8/02/02 WHITE	>365
EA-02-034	Oconee	MS HPSW flooding in Aux Building	2000-008 4/30/01	WHITE	07/30/01	7/26/01 WHITE	>365
EA-02-118	Braidwood	MS PZR PORVs	2002-003 3/18/02	WHITE	06/18/02	7/23/02 WHITE	127
EA-02-031	Point Beach	MS AFW recirc	2001-017 4/3/02	RED	07/03/02	7/12/02 RED	100
EA-02-107	Columbia	MS Breaker Maintenance	2002-005 5/22/02	WHITE	08/22/02	6/24/02 WHITE	32

EA-02-041 URI	Beaver Valley	EP PHADs	2002-003 4/12/02	YELLOW	07/12/02	6/24/02 WHITE	73
EA# or SPSB Tracking # or URI#	PLANT	C/S and TOPIC	IR# and ISSUE DATE	PRELIM SDP COLOR	FINAL SDP LETTER DUE (IR issue date + 90 days)	ACTUAL SDP LETTER ISSUE DATE	CYCLE TIME (IR DATE TO FINAL SDP LETTER)
EA-02-067 URI	Harris	MS RHR Foreign Material	2001-005 1/28/02	WHITE	04/28/02	6/13/02 WHITE	136
EA-02-090	Pt. Beach	MS SI Pump Gas-Binding	2002-05 4/26/02	WHITE	8/14/02	6/13/02 WHITE	48
EA-02-010 URI 01-19-03	D.C. Cook	MS TDAFW	2001-019 01/23/02	WHITE	7/16/02	5/6/02 WHITE	103
EA-02-046 URI-02-06-01	Callaway	MS CST Debris	2002-007 3/21/02	WHITE	5/21/02	4/9/02 WHITE	41
EA-00-022	Harris <i>EX-2</i>	MS Fire Barrier	1999-013 12/18/01	WHITE	3/18/01	4/16/02 WHITE	>365
EA-01-232		PP OSRE	2001-010 11/28/01	YELLOW	2/28/02	3/25/02 YELLOW	117 Appeal
EA-01-298	Cooper	Requal Exam Integrity	2001-012 01/01/02	WHITE	4/2/02	3/26/02 WHITE	85
EA-01-231	Cooper	EP Event	2001-009 10/04/01	3 WHITE	1/04/02	3/1/02 2W/1G	149
EA-01-294	IP-2	Requal Failure Rate	2001-013 12/05/01	YELLOW	3/5/02	2/28/02 YELLOW	83
EA-01-304	Comanche Peak	RP (Public)	2001-007 12/31/01	WHITE	3/31/02	2/21/02 WHITE	50 Appeal filed 3/6/02. Interim response issued 3/30/02.
EA-01-293	Limerick	B SRVs	2001-011 12/7/01	WHITE		1/11/02 WHITE	34
EA-01-236	Columbia	EP Businesses in Exclusion Area	2001-008 10/15/01	1 YELLOW	1/15/01	12/28/01 YELLOW	73 Appeal??
EA-01-235	Surry	MS EDG Bearing	2001-006 10/11/01	1 YELLOW	1/11/02	12/21/01 WHITE	70
EA-01-248	Prairie Island	MS EDG Cylinder Lining	2001-013 6/22/01	1 WHITE	1/15/02	12/11/01 GREEN	172
EA-01-246	Limerick	EP Drill	2001-016 10/22/01	1 WHITE	1/22/01	11/19/01 WHITE	28

EA-01-223	Palisades	MS APP. R	2001-008 9/11/01	1 WHITE	1/11/02	10/26/01 WHITE	45
EA for SPSB Tracking or URI#	PLANT	C/S and TOPIC	IR# and ISSUE DATE	PRELIM SDP COLOR	FINAL SDP LETTER DUE (IR issue date + 90 days)	ACTUAL SDP LETTER ISSUE DATE	CYCLE TIME (IR DATE TO FINAL SDP LETTER)
EA-00-248	Cooper	MS Equipment Qualification	2000-007 12/18/00	1 YELLOW	3/18/00	9/28/01 GREEN	>365
EA-01-032	Seabrook	MS Diesel Failure	2000-011 3/2/01	1 WHITE	5/2/01	6/29/01 WHITE	117
EA-01-070	Kewaunee	MS App. R	2001-002 3/22/01	1 YELLOW	6/22/01	6/6/01 GREEN	74
EA-01-092	Ferml	MS EDG Lube Oil	2001-009 7/25/01	1 WHITE	10/25/01	9/14/01 WHITE	49
EA-01-115	TMI-1	MS MDEFW	2001-002 5/09/01	1 WHITE	8/09/01	7/5/01 WHITE	56
EA-01-116	Farley	PP OSRE	2001-007 6/21/01	1 YELLOW	9/21/01	8/17/01 WHITE	56
EA-01-125	Oconee	MS ASW	2001-008 4/20/01	1 WHITE	8/29/01	7/18/01 WHITE	88
EA-01-130	Callaway	MS ESW	2001-009 6/22/01	1 WHITE	9/22/01	7/23/01 WHITE	31
EA-01-141	Oyster Creek	PP OSRE	2001-011 6/22/01	1 WHITE	9/22/01	8/28/01 WHITE	66
EA-01-147	Clinton	EP Drill	2001-009 6/29/01	1 WHITE	9/29/01	8/22/01 WHITE	53
EA-01-148	Peach Bottom	EP Siren	2001-004 6/27/01	1 WHITE	11/03/01	8/22/01 WHITE	56
EA-01-154	Cooper	EP Drill	2001-004 7/12/01	1 WHITE	10/12/01	8/13/01 WHITE	32
EA-01-187	Susquehanna	EP Sirens	2001-006 8/10/01	1 WHITE	11/10/01	9/13/01 WHITE	33
EA-01-206	Calvert Cliffs	MS AFW	2001-009 8/24/01	1 YELLOW	11/24/01	9/19/01 YELLOW	25