



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

June 15, 2005

Budhi Sagar, President  
Center for Nuclear Waste  
Regulatory Analyses  
6220 Culebra Road  
PO Drawer 28510  
San Antonio, TX 78228-0510

**Subject: Modification No. 3 to Task Order No. 13 Under Contract NRC-02-97-001**

Dear Dr. Sagar:

The purpose of this modification is to deobligate funds and reduce the ceiling of this task order by \$380.70. This action decreases the ceiling and the obligated amount by \$380.70 from \$38,498.58 to \$38,117.88. Of this amount, \$35,579.88 represents the estimated costs (including cost of facility capital), and \$2,538 represents the fixed fee for this task order.

Accounting Data for this Task Order 12 Mod. 5:

B&R: 15015303260  
JC: J5156  
BOC: 252A  
Approp.: 31X0200  
Deob. Amount: \$380.70

A summary of obligations for this task order from award date through the date of this action is given below:

FY02 Obligation Amount:	\$39,478
FY02 Deobligation Amount:	1,360.12
Cumulative Total:	\$38,117.88

This task order modification deobligates \$380.70 in FY02 funds.

The issuance of this task order modification does not change any terms or conditions of the contract.


TEMPLATE - ADM001

SISP REVIEW COMPLETE

ADM002

If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,

  
Barbara Meehan, Contracting Officer  
Contract Management Branch No. 3  
Division of Contracts  
Office of Administration