



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

June 15, 2005

Budhi Sagar, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 5 to Task Order No. 11 Under Contract NRC-02-97-001

Dear Dr. Sagar:

The purpose of this modification is to deobligate funds and reduce the ceiling of this task order by \$957.60. This action decreases the ceiling and the obligated amount by \$957.60 from \$79,416.50 to \$78,458.90. Of this amount, \$72,074.90 represents the estimated costs (including cost of facility capital), and \$6,384 represents the fixed fee for this task order.

Accounting Data for this Task Order 11 Mod. 5:

B&R: 25015303120
JC: J5156
BOC: 252A
Approp.: 31X0200
Deob. Amount: \$957.60

A summary of obligations for this task order from award date through the date of this action is given below:

FY01 Obligation Amount:	\$41,933
FY02 Obligation Amount:	46,896
FY02 Deobligation Amount:	10,370.10
Cumulative Total:	\$78,458.90

This task order modification deobligates \$957.60 in FY02 funds.

The issuance of this task order modification does not change any terms or conditions of the contract.


TEMPLATE - ADM001

SISP REVIEW COMPLETE

ADM002

If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,



**Barbara Meehan, Contracting Officer
Contract Management Branch No. 3
Division of Contracts
Office of Administration**