

2. AMENDMENT/MODIFICATION NO. M001	3. EFFECTIVE DATE 08/18/2005	4. REQUISITION/PURCHASE REQ. NO. NMS-05-004 - 7/6/05	5. PROJECT NO. (If applicable)
6 ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Contract Management Branch 3 Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100

8. NAME AND ADDRESS OF CONTRACTOR (No. street, county, State and ZIP Code) C T R TECHNICAL SERVICES, INC 5619 MISTY CREST DR ARLINGTON TX 760174147	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-02-05-004
CODE	FACILITY CODE	10B. DATED (SEE ITEM 13) 06-14-2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Not applicable to this modification.


13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the Issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Refer to the next page for the continuation of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Brenda J. DuBose Contracting Officer
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
18A. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 8-18-05

TEMPLATE - ADM001

SISP REVIEW COMPLETE

STANDARD ADM002

The purpose of this modification is to:

- (1) revise Paragraph B.2 - Project Officer Authority, to amend the name of the Project Officer from Penelope Kinney to Edward Okleson and incorporate the name of the Technical Project Manager; and
- (2) revise Paragraph B.5 - Deliverables of the Statement of Work, to clarify the details required in the Monthly Letter Status Report.

Accordingly, the following changes are hereby made:

1. Under Paragraph B.2 - Project Officer Authority, Subparagraph (a) is hereby deleted in its entirety and substituted in lieu thereof the following:

"B.2 PROJECT OFFICER AUTHORITY

- (a) The contracting officer's authorized representative hereinafter referred to as the project officer (i.e., technical assistance project manager) for this contract is:

Name: Edward Okleson

Address: U.S. Nuclear Regulatory Commission
Office of Nuclear Materials Safety and Safeguards
Program Management, Policy Development and Analysis Staff
Mail Stop: T-8-A23
Washington, D.C. 20555

Telephone: (301) 415-6003"

E-mail: ERO@NRC.GOV

The name of the technical project manager for this contract is:

Name: Tamara Powell

Address: U.S. Nuclear Regulatory Commission
Office of Nuclear Materials Safety and Safeguards
Division of Fuel Cycle Safety and Safeguards
Mail Stop: T-8-F42
Washington, D.C. 20555

Telephone: (301) 415-5095

E-mail: TDP@NRC.GOV"

2. Under Paragraph B.5 - Deliverables of the Statement of Work, the paragraph entitled "Monthly Letter Status Report (MLSR)" is hereby deleted in its entirety and substituted in lieu thereof the following:

"MONTHLY LETTER STATUS REPORT (MLSR)

By the 20th of each month, a Monthly Letter Status Report (MLSR) shall be provided by e-mail to the NRC Technical Project Manager (TPM) with a copy to the NRC Technical Assistance Project Manager (TAPM) and NRC Contracting Officer (CO). Within three business days of sending the e-mail copy, a hard copy of the MLSR shall be sent to the NRC TPM with a copy to the NRC TAPM. The NRC TPM reserves the right to designate additional individuals for distribution of MLSRs.

At a minimum, the MLSR shall:

- identify the title of the project, the contract number, Job Code Number, project manager and/or principal investigator, the contract period of performance, and the period covered by the report and shall include the following:
 - A listing of the effort completed during the period, and milestones reached, or if missed, an explanation provided for the delay;
 - Any problems or delays encountered or anticipated and recommendations for resolution. If the recommended resolution involves a contract modification, e.g., change in work requirements, level of effort (cost) or schedule delay, the contractor shall submit a separate letter to the contracting officer identifying the required change and estimated cost impact;
 - A summary of progress to date; and
 - Plans for the next reporting period."

This modification does not obligate any funds.

All other terms and conditions under this contract remains unchanged.