



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

October 6, 2005

Budhi Sagar, President  
Center for Nuclear Waste  
Regulatory Analyses  
6220 Culebra Road  
PO Drawer 28510  
San Antonio, TX 78228-0510

Subject: Modification No. 5 to Task Order No. 4 Under Contract NRC-02-03-004


Dear Dr. Sagar:

The purpose of this modification is to extend the expiration date of the period of performance of the subject task order from October 31, 2005, to December 31, 2005, at no additional cost or obligation to the Government.

A summary of obligations for this task order from award date through the date of this action is given below:

FY04 Obligation Amount:  
FY05 Obligation Amount:  
Cumulative Total: \$346,743

\$100,000  
~~245,743~~  
246,743



The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of this modification by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Barbara Meehan, ADM/DC/CMB3, Mail Stop T712, Washington, DC 20555. You should retain the third copy for your records.


TEMPLATE - ADM001

SISP REVIEW COMPLETE

ADM002

If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,



Barbara Meehan, Contracting Officer  
Contract Management Branch No. 3  
Division of Contracts  
Office of Administration

Accepted:



\_\_\_\_\_  
Name R. B. Kalmbach

\_\_\_\_\_  
Title Director, Contracts

\_\_\_\_\_

\_\_\_\_\_  
Date October 18, 2005

\_\_\_\_\_