



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

August 29, 2005

Budhi Sagar, President  
Center for Nuclear Waste  
Regulatory Analyses  
6220 Culebra Road  
PO Drawer 28510  
San Antonio, TX 78228-0510

**Subject: Modification No. 3 to Task Order No. 4 Under Contract NRC-02-03-005**

Dear Dr. Sagar:

The purpose of this modification is to revise the ending date of the period of performance. The expiration date of the period of performance is changed from December 31, 2005 to February 28, 2007, at no additional cost or obligation to the Government.

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY04 obligation amount: \$20,000  
Total FY05 obligation amount: \$55,000  
Cumulative total: \$75,000

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of Modification No. 3 to Task Order 4 by having an official authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Barbara Meehan, ADM/DC/CMB3, Mail Stop T712, Washington, DC 20555. You should retain the third copy for your records.

TEMPLATE - ADM001

SISP REVIEW COMPLETE

ADM002

If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,

  
Barbara Meehan, Contracting Officer  
Contract Management Branch No. 3  
Division of Contracts  
Office of Administration

Accepted:

  
\_\_\_\_\_  
Name R. B. Kalmbach

\_\_\_\_\_  
Director, Contracts  
Title

\_\_\_\_\_  
September 06, 2005  
Date