



GE Energy

David H. Hinds
Manager, ESBWR

PO Box 780 M/C L60
Wilmington, NC 28402-0780
USA

T 910 675 6363
F 910 362 6363
david.hinds@ge.com

MFN 06-015

Docket No. 52-010

January 16, 2006

U.S. Nuclear Regulatory Commission
Document Control Desk
Washington, D.C. 20555-0001

Subject: Submittal Schedule for Documents Related to ESBWR Probabilistic Risk Assessment

The enclosure summarizes the GE commitments required to complete activities associated with the issuance of ESBWR Probabilistic Risk Assessment Revision 1, the issuance of DCD Chapter 19 Revision 1, and the response submittal for remaining Chapter 19 RAIs (NRC RAI #3).

With Reference 1, GE previously provided Section 21 of the PRA (Revision 1) with RAI response 19.0.0-1, and with Reference 2, responses to RAIs 19.0.0-4, 19.0.0-5 and 19.2.4-1.


At this time, GE is not able to schedule a response to RAI 19.1.0-1 because further clarification is needed to fully understand the scope of information requested. GE proposes a teleconference with the NRC concerning this question on January 25, 2006. Following this teleconference, GE will submit a commitment for the response to RAI 19.1.0-1.

If it becomes necessary to make any changes or additions to this schedule, an update will be provided to the NRC.

D068

If you have any questions about the information provided here, please let me know.

Sincerely,

A handwritten signature in black ink, appearing to read "David H. Hinds". The signature is written in a cursive style with a large, sweeping flourish at the end.

David H. Hinds
Manager, ESBWR

References:

1. MFN 05-165, Letter from David Hinds (GE) to NRC, *Response to NRC Request for Additional Information Letter No. 3 for the ESBWR Design Certification Application – PRA – RAI Number 19.0.0-1*, December 19, 2005
2. MFN 05-169, Letter from David Hinds (GE) to NRC, *Response to NRC Request for Additional Information Letter No. 3 for the ESBWR Design Certification Application – Chapter 19 – PRA & Severe Accident*, December 29, 2005

Enclosure:

1. GE Schedule for Completion of ESBWR Probabilistic Risk Assessment, LTRs Rev 1, RAIs and DCDC Chapter 19 Rev 1

cc: WD Beckner USNRC (w/o enclosures)
AE Cabbage USNRC (with enclosures)
LA Dudes USNRC (w/o enclosures)
GB Stramback GE/San Jose (with enclosures)

ENCLOSURE

**GE Schedule for Completion of ESBWR Probabilistic Risk Assessment
LTR Rev 1, RAIs and DCD Chapter 19 Rev 1**

Date	LTR NEDO-33201	RAI Response	DCD Chapter 19
January 23, 2006		19.0.0-7 19.1.0-5 19.1.0-6	
February 3, 2006	Sections 2 - 7	19.0.0-2 19.0.0-3 19.1.0-2d part 1 (additional cutsets) 19.1.0-3 part 1 (additional cutsets)	
February 14, 2006		19.1.0-7 19.3.0-1	
February 28, 2006			Chapter 19 Rev. 1
March 3, 2006	Complete LTR Issuance (including previously submitted Sections 2-7 and 21)	19.2.3-1 19.0.0-6 19.1.0-2b 19.1.0-2c 19.1.0-3 part 2 19.1.0-4 19.3.0-2	
March 24, 2006		19.4.0-1 19.1.0-2a 19.1.0-2d part 2	