

2. AMENDMENT/MODIFICATION NO. M011		3. EFFECTIVE DATE See Block 16c	4. REQUISITION/PURCHASE REQ. NO. CIO-03-342-005-127	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts ATTN: Michael Turner - Mail Stop T-7-I-2 Contract Management Branch No. 3 Washington DC 20555		CODE	7. ADMINISTERED BY (If other than item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555	
			CODE	3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) OAO CORPORATION 2605 MERIDIAN PARKWAY SUITE 100 DURHAM NC 27713		(X)	9A. AMENDMENT OF SOLICITATION NO.
CODE 074830209 FACILITY CODE			9B. DATED (SEE ITEM 11)
			10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F4524G NRC-33-03-342-005T2
		X	10B. DATED (SEE ITEM 13) 09-30-2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) See Block No. 14 for Accounting and Appropriation Data

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Unilateral Modification - Contractor's e-mail dated April 17, 2006

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Accounting and Appropriation Data for Modification No. 11 to Task Order No. 2 under Delivery Order No. NRC-33-03-342-005 is as follows:

B&R#: 610-15-5F1-340 JOB CODE#: J1201-1 BOC#: 252A APPN#: 31X0200.610 ACCOUNTING ID#: N0334200502
COMMITMENT#: 10670640C OBLIGATION AMOUNT: \$42,267.00

SEE THE FOLLOWING PAGE FOR MODIFICATION DETAILS

Except as provided herein, all terms and conditions of the document referenced in Item 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Robert B. Webber, Contracting Officer	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA By  (Signature of Contracting Officer)	16C. DATE SIGNED 04-17-2006

TEMPLATE - ADM001

SISP REVIEW COMPLETE

STANDARD FORM 30 (REV. 10-83)

ADM002

The purpose of this modification is to: (1) provide for an upward adjustment of the task order cost ceiling to reflect an increase in the level of effort from 5,163 staff hours to 5,528.50 staff hours in accordance with the enclosed revised cost estimate and the contractor's e-mail dated April 17, 2006. As a result of this action, the ceiling amount is increased by \$33,571.96 from \$418,174.78 to \$451,746.74, and (2) obligate FY'06 funds in the amount of \$42,267.00, thereby increasing the obligated amount of the subject task order from \$409,479.00 to \$451,746.00.

Accordingly, the following changes are hereby made:

The fourth and fifth paragraphs of the definitization letter dated, September 30, 2003, are deleted in their entirety and substituted with the following in lieu thereof:

"The period of performance for Task Order No. 2 shall commence October 18, 2003, and expire June 30, 2006. The total cost ceiling is \$451,746.74.

The amount presently obligated with respect to this task order is \$451,746.00. The obligated amount shall, at no time, exceed the task order cost ceiling of \$451,746.74. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this task order. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's risk."

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY'03 Obligation Amount	\$ 36,979.00
Total FY'04 Obligation Amount	\$117,000.00
Total FY'05 Obligation Amount	\$205,500.00
Total FY'06 Obligation Amount	\$ 92,267.00

Cumulative Total of NRC Obligations: \$451,746.00

This modification obligates FY'06 funds in the amount of \$42,267.00

All other terms and conditions under this task order remains unchanged.