

From: "Croulet, Donald" <dcroule@entergy.com>
To: "Conroy, Pat" <PConroy@entergy.com>, "Cox, Mark R" <mcox90@entergy.com>, "Bowman, Greg" <GBowm90@cc--exs03.prod.entergy.com>, "Janicki, John" <JJanick@entergy.com>, "James Noggle" <JDN@nrc.gov>, "Timothy Rice" <tbrice@gw.dec.state.ny.us>, "PRICE, ERNEST JR" <EPRICE2@entergy.com>, "Robert Oliveira (boliveira@amnucins.com)" <boliveira@amnucins.com>
Date: 3/16/06 9:49AM
Subject: FW: WELL CONSTRUCTION PROGRESS AS OF MARCH 16, 2006-0600

From: Sachatello, Ronald
Sent: Thursday, March 16, 2006 6:20 AM
To: McMullin, Kathy; Mayer, Don; Axelson, William L; Hinrichs, Gary; Kulaga, Joe; Morin, Kenneth; Lavera, Ron; Croulet, Donald; Jones, T. R.
Cc: 'mbarvenik@gza.com'; 'David Winslow'; 'Sara Covelli'
Subject: WELL CONSTRUCTION PROGRESS AS OF MARCH 16, 2006-0600

Today's well status (Thursday March 16, 2006)

From: Sachatello, Ronald
Sent: Wednesday, March 15, 2006 6:51 AM
To: Mayer, Don; Axelson, William L; Hinrichs, Gary; McMullin, Kathy; Halcomb John W
Cc: Kulaga, Joe; Morin, Kenneth
Subject: REMAINING WELL DRILLING

<<WELL CONSTRUCTION REMAINING.doc>>

This is accurate as of this morning (Thursday March 16, 2006) if you want it for your public meeting dry run.

B-1

WELL CONSTRUCTION STATUS-MARCH 16, 2006-0600 HRS

- MW-42 Drilled 35' of 80'
- MW-49 Drilled 45' of 57'
- MW-45 To be drilled
- MW-51 To be drilled
- MW-52 To be drilled

Stilling Wells 1,2,3,4 pre-fabrication in progress