

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

BPA NO.

1. CONTRACT ID CODE

PAGE

OF PAGES

1

3

2. AMENDMENT/MODIFICATION NO.

M005

3. EFFECTIVE DATE

04/06/2006

4. REQUISITION/PURCHASE REQ. NO. 10670592C

CIO-04-318 (1/6/06)

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

3100

U.S. Nuclear Regulatory Commission  
Div. of Contracts, CMB3  
Attn: Betty Freeman  
Mail Stop T-7-I-2  
Washington, DC 20555

7. ADMINISTERED BY (If other than Item 6)

CODE

3100

U.S. Nuclear Regulatory Commission  
Div. of Contracts  
Mail Stop T-7-I-2  
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

MANAGEMENT CONCEPTS INC  
Attn: Evelyn Aponte-Sacks, 703-270-4135

8230 LEESBURG PIKE  
SUITE 800  
VIENNA VA 221822641

(X)

9A. AMENDMENT OF SOLICITATION NO

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.  
GS02F0010J DR-33-04-318

10B. DATED (SEE ITEM 13)

04-06-2004

CODE D# 082355652

FACILITY CODE

X

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

B&R: 610-15-5D1-114 JCN: J1134 BOC: 252A AN: 31X0200.610  
Amount Obligated: \$28,819.00

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

<input checked="" type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input checked="" type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority) FAR Clause 52.217-9 -- Exercise Option Year Two - FAR Clause 52.243-4 -- Within Scope Change


**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return 2 copies to the Issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)


Reference NRC Order DR-33-04-318 dated April 6, 2004 for Project Management Training to be provided on-site at NRC Headquarters and subsequent modifications.

The purpose of this modification is to exercise Option Year Two, for a period of performance 4/6/2006 through 4/5/2007, and to increase the ceiling and obligated amounts, as described on the following page.

NRC Project Officer: James B. Baughman, OIS, 301-415-5087, NRC Mail Stop T-6-D-2, email JBB4@nrc.gov.

Management Concepts POC: 

Except as provided herein, all terms and conditions of the document referenced in Item 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Evelyn E. Aponte-Sacks Manager, Client Solution	15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Robert B. Webber Contracting Officer
15B. CONTRACTIVE OFFEROR Evelyn E. Aponte-Sacks (Signature of person authorized to sign)	15C. DATE SIGNED 3/21/06
15D. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	15E. DATE SIGNED 3/10/06

STANDARD FORM 30 (REV. 10-03)

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

3. Section C.5.2, Availability of Funds for Option Years, is deleted and replaced with the following:

"Funds are not presently available for performance under this order beyond Option Year Two. The NRC's obligation for performance of this contract beyond Option Year Two is contingent upon the availability of funds from which payment for delivery order purposes can be made."

4. Section C.9, Period of Performance, is deleted and replaced with the following:

"This order shall be effective from April 6, 2004 through April 5, 2007, with one additional twelve month option period."

The following is a summary of obligations from the date of award through the date of this action:

Base FY04 Obligation:	\$45,052.50
Mod 1 FY04 Obligation:	492.75
Mod 2 FY05 Obligation:	10,614.95
Mod 3 FY05 Obligation:	55,454.65
Mod 4 FY05 Obligation:	3,454.00
Mod 5 FY06 Obligation:	28,819.00

Total NRC Obligations: \$143,887.85

This modification obligates FY 2006 funds in the amount of \$28,819.00.

All other terms and conditions of the subject contract remain unchanged.

The purpose of this modification is to:

- (1) Exercise Option Year Two in accordance with Section C.5.1, Option to Extend the Term of the Contract, thereby extending the period of performance through April 5, 2007.
- (2) Revise Option Year Two in its entirety. As a result of this action, the firm-fixed (ceiling) amount under Option Year 2 is decreased from "\$118,784.02" to "\$28,819.00."
- (3) Revise Section B., "Supplies or Services and Price/Costs." Total Potential Delivery Order Total (with all options exercised) is changed to read: "\$267,423.22."

The total estimated amount of the order (ceiling), including the base period and Option Years 1 and 2 is increased to "\$143,887.85."

- (4) Increase the obligated amount by \$28,819.00 from \$115,068.85 to \$143,887.85.

Accordingly, this order is hereby modified as follows:

1. Section B., "Supplies or Services and Price/Costs," Option Year Two (4/6/06 - 4/5/07) is deleted in its entirety and substituted in lieu thereof the following:

Option Year Two (4/6/06 - 4/5/07)

<u>Item</u>	<u>Course</u>	<u># of Days</u>	<u># of Trainees</u>	<u>Qty</u>	<u>Total Price</u>
1	Project Management Simulation	[REDACTED]	[REDACTED] maximum)	1	\$13,650.00
	Add'l cost for presenting course at contractor's facility				4,000.00
2	Cost Estimating for IT Projects	[REDACTED]	[REDACTED] maximum)	1	\$11,169.00

Total Option Year Two: \$ 28,819.00

2. Section C.5, Period of Performance/Option Periods, is deleted and replaced with the following:

"This is a firm-fixed-price delivery order. This requirement is for a period of performance of one base year plus three option years. Funds are only available for the courses identified above for Option Year Two.