

2. AMENDMENT/MODIFICATION NO. M009	3. EFFECTIVE DATE 05/31/2006	4. REQUISITION/PURCHASE REQ. NO. ADM RPPA 4/24/2006	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Sharlene McCubbin Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Attn: Sharlene McCubbin Washington, DC 20555	CODE 3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  TECHSOLUTIONS  560 PLESSINGER RD  WARFORDSBURG PA 172677907  CODE DUN:134734396	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. DR-27-04-307 27-04-307
	X	10B. DATED (SEE ITEM 13) 01-26-2004
FACILITY CODE		

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Not Applicable DUNS No. 134734396

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	Changes
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.217-9
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See attached pages.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Anne M. Patterson	15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Phyllis Bower Contracting Officer
15B. CONTRACTOR/OFFEROR <i>[Signature]</i> (Signature of person authorized to sign)	15C. DATE SIGNED 5-31-06
15B. CONTRACTOR/OFFEROR <i>[Signature]</i> (Signature of person authorized to sign)	15C. DATE SIGNED 5/31/06
16B. UNITED STATES OF AMERICA BY <i>[Signature]</i> (Signature of Contracting Officer)	16C. DATE SIGNED 5/31/06

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

STANDARD FORM 30 (REV. 10-83)  
ADM002

The purpose of this modification is to confirm the delivery schedule agreed upon on the email dated May 22, 2006, regarding the implementation of the web-based system that will store, track, manage, and generate ad-hoc and standards reports on civil rights and affirmative employment and diversity activities. Therefore, this modification: (1) revises the due dates in Section L. Attachment A, Statement of Work at no additional cost or obligation to the Government. Accordingly, the contract is hereby modified as follows:

1. Under Attachment A, Statement of Work, Section L. is deleted in its entirety and replace as follows:

"L. The following schedule shall be implemented:

PHASE 1: Load Workforce Analysis - May 31, 2006  
Perform Testing of Phase 1 - June 7, 2006  
Completion of Phase 1 Testing - June 7, 2006

PHASE 2: Load Workforce Analysis Informal Complaints  
Subsystem - due June 21, 2006  
Perform Testing on Phase 2 - July 12, 2006  
Completion of Phase 2 Testing - July 12, 2006

PHASE 3: Load Workforce Analysis Formal Complaints  
Subsystem - due July 19, 2006  
Perform Testing on Phase 3 and  
Completion of Phase 3 Testing - August 9, 2006

PHASE 4: Production, Certification and Accreditation - projected completion is October 13, 2006"

All other terms and conditions remain unchanged.

A summary of obligations, from the award date, through the date of this modification, is provided as follows:

FY 04 Obligations:	\$69,800
FY 05 Obligations:	\$15,950
Cumulative Obligations:	\$85,750