

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

OF PAGE

1

2

2. AMENDMENT/MODIFICATION NO. M001		3. EFFECTIVE DATE MAY 22 2006	4. REQUISITION/PURCHASE REQ. NO. 406A0458	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Brandi Hamilton Mail Stop T-7-I-2 Washington, DC 20555		CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555	
			CODE 3100	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) AMJNEAL MANUFACTURING CORPORATION 4737 DARRAH ST PHILADELPHIA PA 191242705 CODE 001742881		(X)	9A. AMENDMENT OF SOLICITATION NO.
			9B. DATED (SEE ITEM 11)
			10A. MODIFICATION OF CONTRACT/ORDER NO. 10-06-437
		X	10B. DATED (SEE ITEM 13) 03-16-2006
FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R: 64015-5A1303 Job Code: D2316 BOC: 254A X0200
Obligated Amount: \$3800.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) 52.243-1 Changes--Fixed-Price Aug 1987

E. IMPORTANT: Contractor is not, is required to sign this document and return 4 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 This change order is to extend services under DR-10-06-437 to survey the P-1 NRC Child Care Center located at 11545 Rockville Pike, Rockville, MD. Upon completion of the survey, the contractor shall provide a report of his findings and recommendations with estimated costs to mitigate any readings over 50 milligauss.

 The Project Officer is Steve Griffin at 301-415-6686.
 The Contract Specialist is Brandi Hamilton at 301-415-0509.
 The period of performance is May 23, 2006 or one week from award date.

 This modification obligates funds in the amount \$3800.00.

Except as provided herein, all terms and conditions of the document referenced in Item 6A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>Larry Martin President</i>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Phyllis Bower Contracting Officer
15B. CONTRACTOR/OFFEROR <i>L. Martin</i> (Signature of person authorized to sign)	15C. DATE SIGNED 5/22/06
16B. UNITED STATES OF AMERICA BY <i>Phyllis Bower</i> (Signature of Contracting Officer)	16C. DATE SIGNED 5/17/06

STANDARD FORM 30 (REV. 10-83)

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification(s) agreed to herein as complete equitable adjustments for the Contractor's NRC Child Care Center "proposal(s) for adjustment," the Contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal(s) for adjustment."

Statement of Work

The NRC requires a consultant with expertise in measuring the electromagnetic fields to survey our P-1, NRC Child Care Center (8,000 square feet) of the garage located at 11545 Rockville Pike, Rockville, MD. Upon completion of the survey, the contractor shall provide a report of his/her findings and recommendations with estimated costs to mitigate any readings over 50 milligauss. If additional information is required, please contact Steven Griffin, Project Officer, on 301/415-6686.

Period of Performance

One week from award.

Deliverables

Report identifying the date the survey was taken, findings and recommendations with estimated costs to mitigate electromagnetic emissions above 50 milligauss within one week from award.

Vendors

Amuneal Manufacturing Corp. 4737 Darrah Street, Philadelphia, PA 19124.
Phone 1800-755-9843