

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE 1

OF PAGES 3

2. AMENDMENT/MODIFICATION NO. M003	3. EFFECTIVE DATE see block 16c	4. REQUISITION/PURCHASE REQ. NO. RES-05-064	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Neha Dhir Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Attn: Neha Dhir Washington, DC 20555	CODE 3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Information Systems Laboratories 11140 Rockville Pike Suite 500 Rockville, MD 20852-3106	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. 04-05-064
	X	10B. DATED (SEE ITEM 13) 05-19-2005
CODE 150135445	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R #: 66015111193 Job Code: Y6198 BOC: 252A APPN: 31X0100.660 FFS#: RES-C06-384 Obligated Amt: \$142,224

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.217-9, Option to Extend the Term of the Contract and the Mutual Agreement of the Parties
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Purpose:

- To exercise Option Year One (1)
- To provide incremental funding in the amount of \$142,224
- To change the Project Officer designation



Period of Performance: May 19, 2005 through May 18, 2007 (changed)

Total Contract Value: \$559,241 (changed)

Total Obligated Amount: \$425,000 (changed)

See attached page

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) James E. Meyer, V.P.	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Donald A. King Contracting Officer
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)
15C. DATE SIGNED 5/18/06	16C. DATE SIGNED 5/18/06

STANDARD FORM 107 (REV. 10-83)

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

The purpose of this modification is to:

1. Exercise Option Year One (1) thereby extending the period of performance by one (1) year increasing the total contract amount by \$276,465 from \$282,776 to \$559,241. The revised period of performance is May 19, 2005 through May 18, 2007.
2. Provide incremental funding in the amount of \$142,224 thereby increasing the obligated amount from \$275,776 to \$425,000.
3. Change the Project Officer designation from Michael Rubin to Donald Helton.

Accordingly, the contract is modified as follows:

1. Section B.3, CONSIDERATION AND OBLIGATION – COST PLUS FIXED FEE (JUN 1988) ALTERNATE 1 (JUN 1991), paragraphs a, c, and d are hereby revised to read as follows:
 - (a) The total estimated cost to the Government for full performance of this contract is \$559,241 of which \$517,944 represents the estimated reimbursable costs and of which \$41,297 represents the fixed fee.
 - (c) The amount currently obligated by the Government with respect to this contract is \$425,000 of which the sum of \$393,625 represents the reimbursable costs and \$31,375 represents the fixed fee.
 - (d) It is estimated that the amount currently allotted will cover performance through December 31, 2006.
2. Section F.6, DURATION OF CONTRACT PERIOD (MAR 1987) ALTERNATE 2 (MAR 1987) is revised to read as follows:

This contract shall commence on May 19, 2005 and will expire on May 18, 2007.
3. Section G.1, PROJECT OFFICER AUTHORITY (FEB 2004), paragraph (a) is hereby revised to read as follows:
 - (a) The contracting officer's authorized representative hereinafter referred to as the project officer for this contract is:

Name:	Donald Helton
Address:	U.S. Nuclear Regulatory Commission Office of Nuclear Regulatory Research M/S T-10K8 Washington, DC 20555
Telephone Number:	301-415-7558

ALL OTHER CONTRACT TERMS AND CONDITIONS REMAIN UNCHANGED

A summary of obligations, from the award date through the date of this action, is provided below:

Total FY 05 Obligations:	\$175,000
Total FY 06 Obligations:	<u>\$250,000</u>
Cumulative Obligations:	\$425,000

This modification obligates FY 06 funds in the amount of \$142,224.