

ACCELERATED iSTS CONVERSION (PILOT)

- Purpose of This Presentation: Awareness of Initiative

Staff Lead: Pete Hearn, NRR/DIPM/IROB/TSS, 4/21/2004

SUMMARY

- **Accelerate the traditional iSTS conversion review from 16 months to 8 months**
- ***DC Cook is pilot conversion: start date 4/12/2004***
- **Expectations: Pilot Program, not a change in review process at this time**
- **Significant Potential for future iSTS Conversions and “mini Conversions” (conversion from early STS to iSTS Rev. 3)**

Background/History

- Standard Technical Specifications - 1979
 - NUREG-0123 (BWR5)
 - NUREG-0212 (CE)
 - NUREG-0452 (W)

- improved Standard Technical Specifications (iSTS)
 - Rev. 0 - September 1992
 - Rev. 1 - April 7, 1995
 - Rev. 2 - April 30, 2001

- Revisions incorporate generic changes to iSTS; over 400 TSTFs since iSTS Rev. 0

- iSTS, Rev. 3 - June 2004

iSTS Conversion Status

- Plants implementing iSTS - 69
- Plants currently converting to iSTS - 5
 - DC Cook, 1&2 (4/12/04)
 - Beaver Valley, 1&2 (10/04)
 - Monticello (4/05)
- Plants considering converting to iSTS - 30
- Plants not considering converting to iSTS - 0
(Note: There were 5 plants in this category until NRC initiated the pilot program for the accelerated review process)

GOALS

- Reduce conversion review time

Current Process

16 months

Accelerated Review

8 months (goal, NOT a metric!)

- Improved Predictability

- Licensees plan funds 1-2 years in advance of submittal
- Savings realized only upon implementation - Technical work begun 1 year prior to submittal; NRC reviews can take 12-20 months; implementation can take 6-12 months

CONCEPTS

- Team approach vs. individual reviews over extended period
- Decisions by licensee and NRC as issues arise vs. formal RAIs and licensee response
- Web based issue tracking
- Contentious issues resolved at public meetings
- Improved Public Access
 - Access to Web Tracking System
 - Issues documented in meeting notices and minutes
 - Public meetings

HOW SAVINGS REALIZED

- Eliminate relearning time between submittals
- Reduce iterative re-thinking of issues by NRC and licensee
- Reduce volume of formal correspondence (Both NRC RAIs and licensee submittals)
- Synergy of licensee and NRC staff teams
- Web based interactions & tracking
- Categorizing of TS changes as part of initial application

OTHER CONSIDERATIONS

- Traditional Causes of Delays May Recur
 - Quality of Submittals
 - Delays in Licensee Responses to issues/RAIs
 - Beyond Scope Items/Deviations