



**UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001**

August 4, 2006

Budhi Sagar, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 3 to Task Order No. 6 Under Contract NRC-02-03-002

Dear Dr. Sagar:

The purpose of this modification is (1) to increase the total level of effort as indicated in the Contractor's proposal dated June 16, 2006, (2) to increase the total ceiling by \$28,241, from \$82,461 to \$110,702, and (3) to add 2006 funds in the amount of \$28,241.

Accounting Data for the additional funds is as follows:

B&R No.: 65015333208
Job Code: J5440
BOC: 252A
APPN: 31X0200
FFS: 5006R103

A summary of obligations for this task order from award date through the date of this action is given below:

FY05 obligation amount:	\$82,461
FY06 obligation amount:	\$28,241
Cumulative Total:	\$110,702

This modification obligates 2006 funds.

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of this modification by having an official authorized to bind your organization execute three(3) copies of this document in the space provided and return the copies to the U.S. Nuclear Regulatory Commission, Attn: Valerie Whipple, ADM/DC/CMB3, Mail Stop T712, Washington, DC 20555. Upon execution of the task modification, a fully executed copy will be sent to you for your retention.

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

If you have any questions regarding this modification, please contact the undersigned on (301) 415-6514.

Sincerely,



Valerie M. Whipple, Contracting Officer
Contract Management Branch No. 3
Division of Contracts
Office of Administration

Accepted:



Name R. B. Kalmbach

Director, Contracts
Title

August, 17, 2006
Date