

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

DFA NO.

1. CONTRACT ID CODE

PAGE 1

OF PAGE: 2

2. AMENDMENT/MODIFICATION NO. M002		3. EFFECTIVE DATE JAN 05 2007		4. REQUISITION/PURCHASE REQ. NO. NMS-05-002 11/30/06		5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts, CMB3 Attn: Manon Butt, Cont Spc, 301-415-7035 Mail Stop T-7-I-2 Washington, DC 20555		CODE 3100		7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555		CODE 3100	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ICF INCORPORATED, L.L.C. ICF INCORPORATED 9300 LEE HIGHWAY FAIRFAX VA 220311207		(X)	9A. AMENDMENT OF SOLICITATION NO.
CODE 072648579			9B. DATED (SEE ITEM 11)
FACILITY CODE		X	10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-02-05-002 T002
			10B. DATED (SEE ITEM 13) 03-07-2006

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R: 75515344244 JCN: F1027 BOC: 252A AN: 31X0200
FFS # 5507R014 DUNS # 072648579 OBLIGATE \$47,245.14

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Unilateral Modification

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Reference Contract NRC-02-05-002, Task Order 2, and previous Modification 1.


The purpose of this modification is to add incremental funding in the amount of \$47,245.14, to revise the appropriation data to reflect the new office, FSME, instead of NMSS, and to change the NRC Project Officer, as described on the following page. The revised appropriation data is shown in Block 12.

ICF Project Manager: Craig Dean, phone 703-934-3262, email CDean@icfconsulting.com

NRC Project Officer: Edna Knox-Davin, phone 301-415-6577, email ETK@nrc.gov

NRC Technical Project Manager: Kevin O'Sullivan, phone 301-415-8112, email KR02@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Robert B. Webber Contracting Officer	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 1/6/07

The purpose of this modification is to:

1. Increase the total obligated amount by \$47,245.14, from \$120,499.36 to \$167,744.50. This amount fully funds Task Order 2.
2. Revise the appropriation data to reflect the new office, FSME, instead of NMSS. The revised appropriation data is shown in Block 12 on page 1.
3. Change the NRC Project Officer specified in Section 11. Technical Direction of the Statement of Work (Rev. 1) from Brenda J. DuBose to:

Edna Knox-Davin, phone 301-415-6577
FSME/PBPA/OT, Mail Stop T-8-A-23
email ETK@nrc.gov

Accordingly, the following change is hereby made:

The Consideration and Obligation section, paragraph (c), is hereby deleted and replaced with the following:

(c) The amount obligated by the Government with respect to this task order is \$167,744.50.

The following is a summary of obligations from the date of award through the date of this action:

Award FY06 Obligation	\$27,766.36
Mod 1 FY06 Obligation	92,733.00
Mod 2 FY07 Obligation	47,245.14
Total NRC Obligations	\$167,744.50

This modification obligates FY 2007 funds in the amount of \$47,245.14.

All other terms and conditions under this task order remain unchanged, including the ceiling amount of \$167,744.50.