



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

December 20, 2006

Budhi Sagar, President  
Center for Nuclear Waste Regulatory Analyses  
P.O. Drawer 28510  
Southwest Research Institute  
6220 Culebra Road  
San Antonio, TX 78238-5166

SUBJECT: MODIFICATION NO. 4 TO TASK ORDER NO. 6, UNDER CONTRACT NRC-02-03-002

Dear Dr. Sagar:

The purpose of this modification is to extend the expiration date of the period of performance from December 31, 2006 to March 31, 2007 to complete in-process reviews, at no additional cost or obligation to the Government.

A summary of obligations for this task order from award date through the date of this action is given below:

FY05 Obligation Amount:	\$82,461
FY06 Obligation Amount:	\$28,241
Cumulative Obligation Amount:	\$110,702


This modification does not obligate funds.

All other terms and conditions of the task order remain the same.

Please indicate your acceptance of this modification by having an official authorized to bind your organization execute three (3) copies of this document and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Michele D. Sharpe, ADM/DC/CMB3, Mail Stop T712, Washington, DC 20555. You should retain the third copy for your records.


Should you have any questions regarding the subject modification, please contact Michele D. Sharpe, Contract Specialist on 301-415-0245.

Sincerely,



Robert B. Webber, Contracting Officer  
Contract Management Branch No. 3  
Division of Contracts  
Office of Administration

Accepted:



Name R.B. Kalmbach

Director, Contracts  
Title

12/29/2006  
Date