



SHIELDALLOY METALLURGICAL CORPORATION

C. SCOTT EVES
VICE PRESIDENT - ENVIRONMENTAL SERVICES

WEST BOULEVARD
P.O. BOX 768
NEWFIELD, NJ 08344
TELEPHONE (609) 692-4200
TWX (510) 687-8918
FAX (609) 697-9025

December 16, 1994

Ms. Marie T. Miller, Senior Health Physicist
Nuclear Materials Safety Branch
Division of Radiation Safety and Safeguards
U.S. Nuclear Regulatory Commission
475 Allendale Road
King of Prussia, PA 19406-1415

RE: License No. SMB-743, Docket No. 040-07192
Routine Inspection No. 040-07102/93-001

Dear Ms. Miller:

In response to your letter dated November 23, 1994 referencing a July 29, 1994 letter from the NRC, attached is the implementation schedule for addressing Violation B in the above referenced inspection. SMC agrees to initiate a sampling program for measuring the effluent from the Department 111 stacks in order to satisfy the requirements of the NRC.

If you have any questions regarding this matter, please do not hesitate to contact me at the number shown above. SMC will keep you informed of the status of this open item.

Sincerely,

C. Scott Eves, RSO
Vice President, Environmental Services

CSE:lms

CC: Michael A. Finn, MI
H. Nils Schooley, SMC
Peter M. Gillon, Esq., Weil, Gotshal & Manges
Carol D. Berger, IEM

**IMPLEMENTATION PLAN FOR
CONFIRMATORY MEASUREMENT OF EFFLUENT
FROM DEPARTMENT 111**

Action Item	Estimated Completion Date	Current Status
Prepare a bid package for the services of an air quality expert (consultant) to recommend applicable sampling protocol	December 15, 1994	Bid package mailed to vendors on December 14, 1994
Receive proposals from consultants	January 6, 1995	Open
Evaluate proposals and select successful bidder	January 13, 1995	Open
Complete contract arrangements with consultants	January 20, 1995	Open
On-site assessment by consultant	January 27, 1995	Open
Receipt of draft workplan from consultant	February 10, 1995	Open
Meeting of Radiation Safety Committee to evaluate workplan and procedures	February 17, 1995	Open
Resolution of comments and receipt of final workplan from consultant	March 3, 1995	Open
Preparation of a bid package for implementation of workplan	March 17, 1995	Open
Receive proposals from stack-test vendors	March 31, 1995	Open
Evaluate proposals and select successful bidder	April 7, 1995	Open
Complete contract arrangements with vendor	April 14, 1995	Open
On-site testing by vendor	May 1, 1995	Open
Completion of analytical studies and receipt of draft report of findings from vendor	June 1, 1995	Open
Resolution of comments and receipt of final report from vendor	June 15, 1995	Open
Submission of final report to USNRC (Region I)	June 30, 1995	Open