

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE 1 OF PAGES 2

2. AMENDMENT/MODIFICATION NO. M007

3. EFFECTIVE DATE 01/01/2007

4. REQUISITION/PURCHASE REQ. NO.
OIG-03-346-M007
30 FISMA 2007

5. PROJECT NO.(If applicable)

6. ISSUED BY CODE 3100

U.S. Nuclear Regulatory Commission
Div. of Contracts
Attn: Jeffrey R. Mitchell, 301-415-6465
Mail Stop T-7-I-2
Washington, DC 20555

7. ADMINISTERED BY (If other than Item 6) CODE 3100

U.S. Nuclear Regulatory Commission
OIG
Attn: Vicki Foster, 301-415-5909
Mail Stop: T5-D28
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

RICHARD S CARSON & ASSOCIATES INC.

4720 MONTGOMERY LN STE 800

BETHESDA MD 208145320

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00P0001N DR-36-03-346

10B. DATED (SEE ITEM 13)
06-17-2003

CODE 092402544

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
730-15-622-390 L3011 252A 31x0300
Obligate \$100,000.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.217-9 "Option to Extend the Term of the Contract" Preliminary Notice sent on 11/22/2006

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

.....REFER TO ATTACHED PAGE TWO FOR A DESCRIPTION OF MODIFICATION NUMBER SEVEN.....

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jeffrey R. Mitchell
Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

BY

(Signature of Contracting Officer)

12/4/2006

NSN 7540-01-152-8070
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

The purpose of this modification is to: (1) exercise Option Period Four in accordance Section A.2, FAR Clause 52-217-9, "Option to Extend the Term of the Contract", thereby extending the period of performance through December 31, 2007 (2) increase the contract ceiling amount by \$168,228.00 from \$596,710.00 to \$764,938.00 (3) provide incremental funding in the amount of \$100,000.00 which increases the obligated amount from \$486,474.00 to \$586,474.00 and (4) change the NRC Project Officer and Alternate Project Officer. Accordingly the contract is modified as follows:

- 1) Under Attachment B, Section H, "CONSIDERATION AND OBLIGATION", the first sentence in paragraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) The total estimated cost to the Government for full performance of work under this deliver order is \$764,938.00"

"(b) The amount obligated by the Government with respect to this deliver order is \$586,474.00.

- 2) Under Attachment B, Section I, "PERIOD OF PERFORMANCE", the first sentence is deleted in its entirety and replaced with the following:

"The period of performance is from June 17, 2003 through December 31, 2007"

- 3) Refer to Section F, entitled "52.215-71 Project Officer Authority" paragraph (a) is revised as follows:

"Primary Project Officer: Judy Gordon  
301-415-5913

Alternate Project Officer: Beth Serepca  
301-415-5911"

A summary of obligations for this contract, from the date of award through this action is given below:

Total FY03 Obligations	\$138,473.00
Total FY04 Obligations	\$145,376.00
Total FY05 Obligations	\$152,625.00
Total FY06 Obligations	\$ 50,000.00
Total FY07 Obligations	\$100,000.00
Cumulative Total of NRC Obligations	\$586,474.00

This modification obligates FY06 funds in the amount of \$100,000.00.  
All other terms and conditions remain the same.