

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

OF PAGES

1

2

2. AMENDMENT/MODIFICATION NO. M026	3. EFFECTIVE DATE See Block 15C	4. REQUISITION/PURCHASE REQ. NO. RES-02-054	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Kala Shankar 301 415 6310 Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) INFORMATION SYSTEMS LABORATORIES 11140 ROCKVILLE PIKE STE 500 ROCKVILLE MD 208523106	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-04-02-054
	X	10B. DATED (SEE ITEM 13) 12-04-2001
CODE	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS.

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.



(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement of Both Parties
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached page 2 for description of modification

See continuation page

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) James F. Meyer, Senior V.P.	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Donald A. King Contracting Officer
15B. CONTRACT/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 11/21/06
16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 11/21/06

STANDARD FORM 30 (REV. 10-83)

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

The purpose of this modification is to increase the contract ceiling as a result of an increase to the level of effort. The level of effort is increased as follows:

LEVEL OF EFFORT INCREASE (BASE CONTRACT):

Direct Labor	Estimated Hours
Principal Engineer	[REDACTED]
Senior Engineer	[REDACTED]
Engineer	[REDACTED]

As a result, the contract is modified to reflect the following: 1) increase the contract ceiling for the base contract by \$47,065 from \$4,737,844 to \$4,784,909; 2) increase the ceiling for the Maximum Ordering Limitation for the task order area by \$101,000 from \$6,114,091 to \$6,215,091; 3) extend the contract period of performance through March 4, 2007. This modification reflects the following changes:

1. The estimated cost and fixed fee of the contract are hereby increased as follows:

	FROM:	BY:	TO:
Estimated Cost	\$4,402,755	\$43,579	\$4,446,334
Fixed Fee	\$ 335,089	\$ 3,486	\$ 338,575
CPFF	\$4,737,844	\$47,065	\$4,784,909

2. The Maximum Ordering Limitation of the contract is hereby increased as indicated below:

	FROM:	BY:	TO:
Maximum Ordering Limitation	\$6,114,091	\$101,000	\$6,215,091

Accordingly, the contract is modified as follows:

ARTICLE B.4. CONSIDERATION AND OBLIGATION- COST PLUS FIXED FEE (JUN 1988) ALTERNATE I (JUN 1991), paragraph a is hereby revised to read as follows:

(a) The total estimated cost to the Government for full performance of this contract is \$4,784,909, of which the sum of \$4,446,334 represents the estimated reimbursable costs, and of which \$338,575 represents the fixed fee.

ARTICLE B.5. CONSIDERATION AND OBLIGATION- TASK ORDERS (AUG 1989) ALTERNATE I (JUN 1991), paragraph a is hereby revised to read as follows:

(a) The Maximum Ordering Limitation (MOL) for products and services ordered, delivered and accepted under this contract is \$6,215,091. The Contracting Officer may place orders with the contractor during the contract period provided the aggregate amount of such orders does not exceed the MOL.

ARTICLE F.6. DURATION OF CONTRACT PERIOD (MAR 1987) ALTERNATE 4 (JUN 1988) is hereby revised to read as follows:

The ordering period for this contract shall commence on the date in block 3 of the SF 26 and will expire March 4, 2007.

A summary of obligations under this contract, from date of the award through this modification, is given below:

Total FY 02 obligations	\$1,081,264
Total FY 03 obligations	\$ 893,205
Total FY 04 obligations	\$ 878,455
Total FY 05 obligations	\$ 760,936
Total FY 06 obligations	<u>\$ 600,000</u>
Cumulative Total of NRC Obligations:	\$4,213,860
Cost Recovery Funds Applied:	<u>\$ 523,984</u>
Total of NRC Obligations and Cost Recovery Funds:	\$4,737,844

Modification 26 does not obligate any funds.

All other terms and conditions remain unchanged.