



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

February 22, 2007

Budhi Sagar, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
P.O. Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 002 to Task Order No. 010 Under Contract NRC-02-04-014

Dear Dr. Sagar:

The purpose of this modification is to extend the Period of Performance from February 8, 2007 to May 31, 2007, at no additional cost or obligation to the Government. This modification definitizes the February 7, 2007 emailed verbal authorization to continue work through May 31, 2007.

Accounting Data for Task Order No. 010 is as follows:

B&R No.: 75515355288
JC No.: F1012
BOC: 252A
APPN.: 31X0200

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY06 Obligation Amount: \$92,289

This modification does not obligate funds.

The issuance of this task order modification does not change any other terms or conditions of the contract.

TEMPLATE - ADM001


SUNSI REVIEW COMPLETE

ADM002

Please indicate your acceptance of this modification by having an official authorized to bind your organization sign (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Michele Sharpe, ADM/DC/CMB3, Mail Stop T7-I2, Washington, DC 20555. You should retain the third copy for your records.


If you have any questions regarding this modification, please contact Michele Sharpe, Contract Specialist on (301) 415-0245.

Sincerely,



Eleni Jernell,
Contracting Officer
Contract Management Branch No. 3
Division of Contracts
Office of Administration

Accepted:



Name R. B. Kalmbach

Director, Contracts

Title

March 06, 2007

Date