



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

December 13, 2006

Budhi Sagar, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 2 to Task Order No. 3 under Contract NRC-02-03-007

Dear Dr. Sagar:

The purpose of this modification is to deobligate funds and reduce the ceiling of this task order by \$13,525. This action decreases the ceiling and obligated amount from \$29,771 to \$16,246. Please note this task covered technical assistance for the development, review, and implementation of the Mixed Oxide Fuel Fabrication Facility Construction Inspection. The period of performance expired June 30, 2006.

Accounting Data for Task Order No. 3 is as follows:

B&R No.: 55015333221
JC No.: J5415
BOC: 252A
APPN.: 31X0200
Amount Deobligated: \$13,525.00

A summary of obligations for this task order from award date through the date of this action is given below:

Total FY05 obligation amount: \$29,771.00
Total FY05 deobligation amount: \$13,525.00
Cumulative total: \$16,246.00

The issuance of this task order modification does not change any terms or conditions of the contract.

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

Please indicate your acceptance of this modification by having an official authorized to bind your organization execute three(3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Michele Sharpe, ADM/DC/CMB3, Mail Stop T712, Washington, DC 20555. You should retain the third copy for your records.

If you have any questions regarding this modification, please contact Michele Sharpe on (301) 415-0245.

Sincerely,



Robert Webber, Contracting Officer
Contract Management Branch No. 3
Division of Contracts
Office of Administration

Accepted:

Name **R. B. Kalmach**

Director, Contracts
Title

January 22, 2007
Date