

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

1

OF PAGE

4

2. AMENDMENT/MODIFICATION NO.
M0023. EFFECTIVE DATE
See Block 15c.4. REQUISITION/PURCHASE REQ. NO.
NRC-03-06-041

5. PROJECT NO. (If applicable)

6. ISSUED BY
CODE
U.S. Nuclear Regulatory Commission
Div. of Contracts
Attn: Kala Shankar, 301-415-6310
Mail Stop T-7-I-2
Washington, DC 20555

3100

7. ADMINISTERED BY (If other than Item 6)

CODE 3100

U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop T-7-I-2
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

PARALLAX INC

20201 CENTURY BLVD STE 100

GERMANTOWN MD 208747102

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS23F0217P DR-03-06-04110B. DATED (SEE ITEM 13)
09-29-2006

CODE 805264645

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority) Mutual Agreement of the Parties
SOW RevisionE. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE PAGE 2 FOR DESCRIPTION OF MODIFICATION.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

Debbie C. Molinari
DIRECTOR OF CONTRACTS

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Kala Shankar
Contracting Officer

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

4/13/07

16B. UNITED STATES OF AMERICA

BY

Kala Shankar
(Signature of Contracting Officer)

16C. DATE SIGNED

4/11/07

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE
MAY 04 2007STANDARD FORM 30 (REV. 10-83)
GSA FPMR (41 CFR) 101-11.6
TEMPLATE - ADM001

The purpose of this modification is to (1) revise the Statement of Work (SOW) of the delivery order to insert a Delivery Schedule as Attachment 1; and (2) update the Performance Requirement Summary, Attachment 2 of the SOW to the delivery order, at no cost impact. Accordingly, the delivery order is modified as follows:

1. Revise the Statement of Work as follows:

a) Under Section 5, SCOPE OF WORK AND SCHEDULE, paragraph one, is deleted in its entirety and substituted with the following in lieu thereof:

"Work on the project shall require frequent interactions between the contractor, the TM, and the NRC staff. Attachment 1, the Delivery Schedule, lays out the required meeting interactions and deliverable schedule."

b) Section 10, ATTACHMENTS, is deleted in its entirety and substituted with the following in lieu thereof:

"1. Delivery Schedule
2. Performance Requirement Summary"

c) Attachment 1 to this modification shall be inserted into the SOW as Attachment 1, Delivery Schedule; and the previous Attachment 1, Performance Requirement Summary, shall now be referred to as Attachment 2 of the SOW.

2. Update the Performance Requirement Summary:

Attachment 2, Performance Requirement Summary, to the SOW is deleted in its entirety and replaced with Attachment 2 to this modification.

All other terms and conditions of the delivery order, from the award date through this modification, remain unchanged.

This modification does not obligate any funds.

Attachment 1 to the SOW: Delivery Schedule

Deliverable	Due Date
Kick-off Meeting	February 5, 2007
Task 1 - Design and Support Information Resource	
Working Copy of Information Resource System	26 weeks after the kick-off meeting (Estimated August 6, 2007)
Final Information Resource System with user's manual	144 weeks after the kick-off meeting (Estimated November 9, 2009)
Task 2 - NUREG Report providing Technical Bases for GALL Report Revision 0	
1 st Draft of NUREG report providing Technical Bases for GALL Report Revision 0	20 weeks after the kick-off meeting (Estimated June 25, 2007)
2 nd Draft of NUREG report providing Technical Bases for GALL Report Revision 0	24 weeks after the kick-off meeting (Estimated July 25, 2007)
Final NUREG report providing Technical Bases for GALL Report Revision 0	28 weeks after the kick-off meeting (Estimated August 20, 2007)
Task 3 - License Renewal Guidance Document (LRGD) Supplemental NUREG Report	
1 st Draft LRGD Supplement 1	60 weeks after the kick-off meeting (Estimated March 31, 2008)
2 nd Draft LRGD Supplement 1	64 weeks after the kick-off meeting (Estimated April 28, 2008)
Final LRGD Supplement 1	68 weeks after the kick-off meeting (Estimated May 27, 2008)
1 st Draft LRGD Supplement 2	120 weeks after the kick-off meeting (Estimated May 26, 2009)
2 nd Draft LRGD Supplement 2	124 weeks after the kick-off meeting (Estimated June 22, 2009)
Final LRGD Supplement 2	136 weeks after the kick-off meeting (Estimated September 14, 2009)

Attachment 2 to the SOW: Performance Requirement Summary

Performance Requirement and Deliverables	Standard	Method of Review	Incentives/Deduction
<p>Task 1.</p> <p>Design & Support Information Resources to Maintain the LRDGs Current</p>	<p>Information resource is designed and supported to be very user-friendly</p>	<p>Technical Monitor will inspect the report.</p>	<p>Full payment for 100% compliance.</p> <p>Items determined to be missing or incorrect will be corrected by contractor. If not incorporated after initial identification by NRC, contractor will add/correct at its own expense.</p>
<p>Tasks 2 & 3</p> <p>NUREG report providing Technical Bases for GALL Report Revision 0</p> <p>LRDG Supplemental NUREG Reports</p>	<p>Reports are prepared in accordance with NUREG-0650 and NUREG-1379, contain all approved changes, are suitable for publication, and have undergone peer review.</p> <p>All information is incorporated into the information resource.</p>	<p>Project officer and Technical Monitor will inspect the report</p>	<p>Full payment for 100% compliance.</p> <p>Items determined to be missing or incorrect will be corrected by contractor. If not incorporated after initial identification by NRC, contractor will add/correct at its own expense.</p> <p>A deduction of \$1000 will be taken for each day that the LRGD Supplement is delivered late.</p>