

2. AMENDMENT/MODIFICATION NO. **M009** 3. EFFECTIVE DATE See block 16C. 4. REQUISITION/PURCHASE REQ. NO. OIS-06-317-45 OIS-06-317-43 5. PROJECT NO.(if applicable)

6. ISSUED BY CODE 3100 7. ADMINISTERED BY (If other than item 6) CODE 3100
 U.S. Nuclear Regulatory Commission Div. of Contracts Attn: CMB3 Mail Stop T-7-I-2 Washington, DC 20555
 U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NO.
 MAR, INCORPORATED
 1803 RESEARCH BLVD STE 204
 ROCKVILLE MD 208506106
 CODE 062021639 FACILITY CODE X 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F0229K DR-33-06-317-T001
 10B. DATED (SEE ITEM 13) X 07-28-2006

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 610-15-300-329 J1252 252A 31X0200.610 DE-OBLIGATE (\$400,000.00)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement of the Parties
 D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 (two) copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this modification is as follows:
 (1) To decrease the ceiling amount of the subject Task Order in the amount of \$471,172.55 from \$3,724,327.10 to \$3,253,154.55.
 (2) To de-obligate funds under the Task Order in the amount of (\$400,000.00), thereby decreasing the obligated amounts from \$2,122,934.22 to \$1,722,934.22.
 (3) To modify the table in Section 2.0 SCOPE OF WORK, to consolidate CNWRA Lan/Wan, CNWRA Servers, and CNWRA Desktops into one SECCAT entitled CNWRA (Center for Nuclear Waste and Regulatory Analysis).
 See page two for additional details on this modification.
ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Linda Klages Vice President, Contracts 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Valerie Whipple Contracting Officer
 15B. CONTRACTOR OFFEROR (Signature of person authorized to sign) 15C. DATE SIGNED 6/12/07 16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer) 16C. DATE SIGNED 5/31/07

The purpose of this modification is as follows:

- (1) To decrease the ceiling amount of the subject Task Order in the amount of \$471,172.55 from \$3,724,327.10 to \$3,253,154.55.
- (2) To de-obligate funds under the Task Order in the amount of (\$400,000.00), thereby decreasing the obligated amounts from \$2,122,934.22 to \$1,722,934.22.
- (3) To modify the table in Section 2.0 SCOPE OF WORK, to consolidate CNWRA Lan/Wan, CNWRA Servers, and CNWRA Desktops into one SECCAT entitled CNWRA (Center for Nuclear Waste and Regulatory Analysis).

Accordingly, the following changes are hereby made:

- (1) In Section 4.0 FUNDING, paragraph (a) is deleted in its entirety and replaced with the following:

“(a) The total estimated amount (ceiling) for the products/services ordered, delivered, and accepted under this task order is **\$3,253,154.55.**”

- (2) In Section 4.0 FUNDING, paragraph (b), the first sentence is revised to read as follows:

“The amount presently obligated with respect to this task order is **\$1,722,934.22.**”

- (3) The following systems are deleted from the table in Section 2.0 SCOPE OF WORK:

1. CNWRA Lan/Wan
2. CNWRA Servers
3. CNWRA Desktops

- (4) The following system is added to the table in Section 2.0 SCOPE OF WORK:

1. CNWRA (Center for Nuclear Waste and Regulatory Analysis)

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.