

2. AMENDMENT/MODIFICATION NO. M004	3. EFFECTIVE DATE SEE BLOCK 16C.	4. REQUISITION/PURCHASE REQ. NO. OIS-06-363 dtd: 5/3/2007	5. PROJECT NO.(If applicable)
---------------------------------------	-------------------------------------	---	-------------------------------

6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Richard Bright Mail Stop T-7-I-2 Washington, DC 20555	CODE: 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555	CODE: 3100
--	------------	---	------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) NUMBER SIX SOFTWARE, INC 1593 SPRING HILL RD STE 220 VIENNA VA 221822245 CODE 948834304 FACILITY CODE	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F0607M DR-33-06-363
	X	10B. DATED (SEE ITEM 13) 09-26-2006

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
 B&R: 710-15-5F1-340 JC: J1273 BOC: 252A
 APPN No.: 31X0200.710 OBLIGATE: \$200,000.00


13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Exercise Option under FAR 52.219-7 Option to Extend the Term of the Contract

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this modification is to (1) exercise Option Year 1 and (2) obligate funds in the amount of \$200,000, thereby increasing the total estimated cost (ceiling) from \$2,096,640.00 to \$4,218,761.60 and the total obligated amount from \$2,056,666.28 to \$2,256,666.28.
 Please see attached page 2 for modification details.
 This modification obligates FY07 funds in the amount of \$200,000.00.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Valerie M. Whipple Contracting Officer
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 6/10/07

The purpose of this modification is to (1) exercise Option Year 1 and (2) provide incremental funding in the amount of \$200,000.00, thereby increasing the total estimated cost (ceiling) from \$2,096,640.00 to \$4,218,761.60 and the total obligated amount from \$2,056,666.28 to \$2,256,666.28.

Accordingly, the following changes are hereby made:

1. SECTION A.2 – CONSIDERATION AND OBLIGATION is deleted in its entirety and replaced with the following:
 - (a) The total estimated amount of this contract (ceiling) for the products/services ordered, delivered, and accepted under this contract is **\$4,218,761.60**.
 - (b) The amount presently obligated with respect to this contract is **\$2,256,666.28**. The Contracting Officer may issue orders for work up to the amount presently obligated. This obligated amount may be unilaterally increased from time to time by the Contracting Officer by written modification to this contract. The obligated amount shall, at no time, exceed the contract ceiling as specified in paragraph (a) above. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this contract. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk.
2. The period of performance is modified to include Option Year 1 and shall be **09/27/2006 – 09/26/2008**.

This modification obligates FY07 funds in the amount of \$200,000.00.

All other terms and conditions remain unchanged.