

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE 1

OF PAGE 2

2. AMENDMENT/MODIFICATION NO. M001

3. EFFECTIVE DATE 06/01/2007

4. REQUISITION/PURCHASE REQ. NO. NRR-03-037(98) dated February 04, 2007

5. PROJECT NO.(If applicable)

6. ISSUED BY CODE 3100 U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Contract Management Branch No. 4 Mail Stop T-7-I-2 Washington, DC 20555

7. ADMINISTERED BY (If other than Item 6) CODE 3100 U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BECKMAN & ASSOCIATES INC

1071 STATE ROUTE 136

BELLE VERNON PA 150122926

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-03-03-037 TO098

10B. DATED (SEE ITEM 13)

CODE DUN:785915794

FACILITY CODE

X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 720-15-122-142 J-3020 252A 31X0200.720 Obligate: \$4,906.56

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement of the Parties

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The subject task order is modified as described in page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Carolyn A. Cooper Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

STANDARD FORM 30 (REV. 10-83) Prescribed by GSA - FAR (48 CFR) 101-11.3

ADM002

The purpose of this modification is to: 1) incorporate a within scope change to the contract to provide for increased consultant costs due to the additional work required to complete the inspection report; 2) Increase the ceiling and obligated amounts of the task order by \$4,906.56 from \$163,543.21 to \$168,449.77, and extend the period of performance from June 1, 2007 through June 30, 2007. Accordingly, the task order is hereby modified:

1) Block 17, Schedule of Optional Form 347 of the basic task order, is modified as follows:

“Estimated Costs:	\$162,931.19
Fixed Fee:	\$ 5,518.58
Total Estimated Cost and Fee:	\$168,449.77

2) Page 2, second paragraph, beginning with “Task order No. 098” is deleted in its entirety and substituted with the following in lieu thereof:

“Task Order No. 098 shall be in effect from April 6, 2007 through June 30, 2007, with a cost ceiling of \$168,449.77. The amount of \$162,931.19 represents the estimated reimbursable costs, and the amount of \$5,518.58 represents the fixed fee.”

3) This task order modification obligates funds in the amount of \$4,906.56. The accounting data for Modification Number 001 to this task order is as follows:

B&R No.:	720-15-122-142
JCN.:	J-3020
APPN No.:	31X0200.720
BOC No.:	252A
OBLIGATE:	\$4,906.56

Total funds obligated for full performance of this task order is \$168,449.77.

The issuance of this modification does not amend any terms or conditions of the subject Task Order.