

2. AMENDMENT/MODIFICATION NO. M006	3. EFFECTIVE DATE 9/30/2007	4. REQUISITION/PURCHASE REQ. NO. FFS: 5007R051 NMS-06-018 5/23/07	5. PROJECT NO.(if applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Attn: T-7-I-2 Contract Management Branch No. 3 Washington DC 20555-0001	CODE	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div of Contracts Two White Flint North - MS T-7-I-2 Washington, DC 20555-0001	CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SOUTHWEST RESEARCH INSTITUTE 6220 CULEBRA RD SAN ANTONIO TX 782385166 CODE 007936842	(No., street, county, State and ZIP Code)	(X)	9A. AMENDMENT OF SOLICITATION NO.
			9B. DATED (SEE ITEM 11)
			10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-02-06-018 T001
		X	10B. DATED (SEE ITEM 13) 10-06-2006

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R 750-15-333-220 Job Code: J5588 BOC: 252A
 Appropriations: 31X0200 Amount Obligated: \$10,380


13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Exercise Optional Subtask 2 Exercise Optional Period (10/1/2007 - January 31, 2010)
	D. OTHER (Specify type of modification and authority) Incremental Funding

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this modification is to exercise the option for Subtask 2, to extend the period of performance through January 31, 2010, and to provide incremental funding in the amount of \$10,380.
 Please see page 2 for a detailed description of this modification.
 Task Order Ceiling: \$238,478 Total Obligations to Date: \$114,000
 Period of Performance: 09/30/2006 - 01/31/2010
 DUNS: 0077936842 NRC Project Officer: Brenda DuBose NRC Technical Monitor: Diana Diaz-Toro

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Barbara Meehan Contracting Officer
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 08-31-2007

The purpose of this modification is to exercise the optional period of performance for the period October 1, 2007 through January 31, 2010, to add optional subtask 2 in the amount of \$134,858, to increase the ceiling of the task order by \$134,858, and to provide incremental funding in the amount of \$10,380. The accounting data is as follows:

B&R: 750-15-333-320
Job Code: J5588
BOC: 252A
Approp. No.: 31X0200
Amount Obligated: \$10,380.00

Accordingly, the following changes are hereby made:

1. Section B - CONSIDERATION AND OBLIGATION-COST PLUS FIXED FEE (JUN 1988), Paragraphs "a" and "c" are hereby deleted in its entirety and replaced with the following:

"a. The total estimated cost to the Government for full performance of this task order is \$238,478, of which the sum of \$221,164 represents the estimated reimbursable costs, and of which \$17,314 represents the fixed fee.

c. The amount presently obligated with respect to this order is \$114,000 (\$30,000 of which was transferred from Basic Contract No. NRC-02-06-018 Award). The Contractor shall not be obligated to incur costs above this ceiling/obligated amount unless and until the Contracting Officer shall increase the amount obligated. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk."

2. Section C - PERIOD OF PERFORMANCE, is deleted in its entirety and replaced with the following:

"The period of performance of this task order shall be October 6, 2006 - January 31, 2010."

A summary of obligations under this order, from date of award through this modification, is given below:

FY06 obligation amount: \$30,000 (transferred from Basic Contract NRC-02-06-018)
FY07 obligation amount: \$84,000
Cumulative total of NRC obligations to date: \$114,000

This modification obligates \$10,380 in FY07 funds.

All other terms and conditions of this task order remain the same.