

2. AMENDMENT/MODIFICATION NO. 007	3. EFFECTIVE DATE See block 15c.	4. REQUISITION/PURCHASE REQ. NO. DR-09-05-331	5. PROJECT NO.(If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Adelis M Rodriguez, 301-415-5719 Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Attn: Adelis M Rodriguez, 301-415-5719 Washington, DC 20555	CODE 3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  DELOITTE CONSULTING LLP  12010 SUNSET HILLS RD STE 500  RESTON VA 201905888	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. GS10F0083L DR-09-05-331
	X	10B. DATED (SEE ITEM 13) 10-01-2005
CODE 019121586	FACILITY CODE	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)      B&R: 77N15-5H1352      Job: N7163;      BOC: 252A      Approp.: 31X0200  
 Obligate: \$193,951.70      FFS#: CPO07360;      DUNS: 019121586


**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Mutual Agreement of the parties

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return <sup>2</sup> copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 THE PURPOSE OF THIS MODIFICATION IS TO ADD ADDITIONAL WORK. THE NRC HEREBY ACCEPTS DELOITTE'S REVISED PROPOSAL DATED AUGUST 30, 2007.  
 See Page 2 for more details of this modification.  
 ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME.  
 TOTAL CONTRACT AMOUNT: \$1,435,709.99 (CHANGED)  
 TOTAL OBLIGATED AMOUNT: \$1,435,709.99 (CHANGED)  
 PERIOD OF PERFORMANCE: 10/1/2005 - 09/30/2008 (UNCHANGED)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) STEPHEN POOL CONTRACTING OFFICER
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 9/7/07

This Modification No. 7 increases the amount of work for clin 004 as a result of government delay. The NRC hereby accepts Deloitte's revised proposal dated August 30, 2007. Accordingly, the following changes are hereby made:

1. CONSIDERATION AND OBLIGATION FIRM-FIXED PRICE. This modification to clin 004 increases the contract ceiling by \$193,951.70 from \$1,241,758.29 to \$1,435,709.99. Accordingly, the contract revised to read as follows:

"The firm-fixed price of this contract is \$1,435,709.99. The amount presently obligated with respect to this contract is \$1,435,709.99."

2. Refer to Section 6.1 of the STATEMENT OF WORK DELIVERABLE AND DUE DATE, the following changes are made

Task 4: Deployment, the due date is revised to April 30, 2008.

Task 5: Training 75 Users, the due date is revised to April 30, 2008.

3. CONTRACTOR'S STATEMENT OF RELEASE.

In consideration of the modification agreed to herein as complete equitable adjustments for the Contractor's proposal for adjustment for the BFS Go-live Reconfiguration Support the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment.

All other terms and conditions remain the same.

A summary of obligations, from the award date through the date of this action, is given below:

Total FY 05 obligation amount:	\$ 684,797.57
Total FY 06 obligation amount:	\$ 493,319.13
<u>Total FY 07 obligation amount:</u>	<u>\$ 257,593.29</u>
Cumulative Total of NRC Obligations	\$1,435,709.99

This modification obligates FY07 funds in the amount of \$193,951.70.