


# 1.0 Emergency Preparedness Program Milestone and Implementation Schedule



- A. COLA Emergency Plan submittal.
- B. Establish construction site Emergency procedures.
- C. Purchase necessary construction Emergency Program materials (radios, vehicles).
- D. Train personnel for construction site evacuation.
- E. Emergency evacuation plan for construction site implemented upon commencement of construction activities.
- F. Base Mat pour commence safety related work.
- G. Develop Emergency preparedness procedural criteria for new Units.
- H. Fuel on site.
- I. Procedures submitted 180 days prior to fuel load.
- J. Full Participation Exercise objectives submitted 180 days prior to Exercise.
- K. Full Participation Exercise.
- L. ITAAC closure.
- M. Fuel Load.

