

## John White - Milestone Info

---

**From:** "Mayer, Donald M" <dmayer1@entergy.com>  
**To:** <jrw1@nrc.gov>  
**Date:** 08/22/2007 3:31 PM  
**Subject:** Milestone Info

---

John

As requested.

Current schedule goals relating tot the topics you asked about today are as follows:

- Ground Water report to NRC early November 2007
  - (MW67 well is still pending - if there are delays with the sampling this could impact this date. – I am doing everything I can think of to stick to this schedule but well sampling is still outstanding on this well).
- Unit 2 dry cask first fuel moves to pad begin late october/early november 2007 into 1<sup>st</sup> quarter 2008
- Unit 1 fuel offload to pad – begin mid-June 2008
- All unit 1 pools drained by yeare end 2008.
  - It is worth noting that while this is a task we will execute, removal of the fuel is of course the most significant action not draining of the water. The pool water will continue to be demineralized and without an input rate from the fuel the water will be very low activity once the fuel is removed.
- Fish results – our lab expects results to us by mid-September which would also support getting a final statement on this into the final report.

As we discussed these are present best estimates and are not commitments as to when we will accomplish these milestones.

Don

---

Don Mayer  
Dir, Unit 1  
Entergy Nuclear  
Indian Point Energy Center  
(w) 914 827-7716  
(c) 914 582-6901