

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE 1

OF PAGE: 2

2. AMENDMENT/MODIFICATION NO.
M013

3. EFFECTIVE DATE
10/29/2007

4. REQUISITION/PURCHASE REQ. NO.
DR-09-05-300

5. PROJECT NO.(If applicable)

6. ISSUED BY CODE 3100
U.S. Nuclear Regulatory Commission
Div. of Contracts
Attn: Mr. Michael Mills
Mail Stop T-7-I-2
Washington, DC 20555

7. ADMINISTERED BY (If other than Item 6) CODE 3100
U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop T-7-I-2
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

CARTUS CORPORATION

40 APPLE RIDGE RD
DANBURY CT 068107301

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS23F9762H DR-09-05-300

10B. DATED (SEE ITEM 13)
04-08-2005

CODE 112020649

FACILITY CODE

X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

B&R No. 6-70-15-5XX-368, JC: B1444, BOC: 252A, 31X0200
Deobligate: -\$171,813.42

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

- (X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
- X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
- C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
- D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Refer to page 2 for modification description.

BPA Ceiling Amount (changed): \$6,800,000.00
BPA Obligated Amount (changed): \$6,378,626.12

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Michael Mills


15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

BY  (Signature of Contracting Officer)

10-29-2007

The purpose of this modification is to:

- 1.) Deobligate funds in the amount of \$171,813.42 from all closed FY2006 call orders that have remaining available funds, thereby decreasing the BPA obligated amount from \$6,550,439.54 to \$6,378,626.12.

A summary of obligations for this BPA from award date through the date of this action is below:

FY05 Obligation Amount:	\$1,000,439.54
FY06 Obligation Amount:	\$2,100,000.00
FY07 Obligation Amount:	\$3,450,000.00
TOTAL OBLIGATIONS:	\$6,550,439.54
<u>Current Deobligation:</u>	-\$ 171,813.42
Cumulative Total of NRC Obligations	\$6,378,626.12